











DEVELOPMENT OF SCHEDULE MANAGEMENT SYSTEM FOR 
POWER PLANT PROJECTS 








Prof. Miia Martinsuo has been appointed as the examiner at 
the  Council  Meeting  of  the  Faculty  of  Business  and  
Technology Management on October 5th, 2011. 
  i
ABSTRACT 
TAMPERE UNIVERSITY OF TECHNOLOGY 
Master’s Degree Programme in Industrial Engineering and Management 
 
SALONEN, PETRI:  Development of Schedule Management System for Power Plant 
Projects 
Master of Science Thesis, 92 pages, 4 appendices (10 pages) 
October 2011 
Major: Industrial Management 
Examiner: Professor Miia Martinsuo 
Keywords: project planning, project scheduling, project control, schedule management 
system, development project 
 
The purpose of the thesis was to develop a schedule management system for power 
plant projects. In the theoretical part, a literature review was performed to explore the 
available concepts in project scheduling regarding to schedule management systems. In 
the empirical part, the current practice of project scheduling in the company was studied 
and analyzed through seven EPC (engineer, procure, and construct) projects chosen to 
represent the current best practice. The research material was collected in semi-
structured interviews, and available documents were used to provide background and 
context for the interviews and analysis. The analysis was performed on a cross-case 
basis showing the similarities and differences between the projects. In addition, 
advanced practices and unique ways of working were emphasized. 
 
The results confirm the assumptions about the projects and the current practice of 
project scheduling in the company. Most projects were assessed to be highly complex 
mainly due to customer requirements in scheduling, progress follow-up, and reporting. 
Schedules were not progressively elaborated, meaning that rolling wave planning was 
not utilized. The number of schedules developed for the projects and the division of 
work between the schedules varied. Project management activities were rarely defined 
or planned in the project schedules. Schedules were rarely updated, if the work was not 
progressing as planned, or changes occurred during execution. Progress was determined 
on the basis of various estimates, and project performance was measured with earned 
value analysis. Schedule was seen as a roadmap for the project only in one project. 
 
The results indicated a general opinion that it is really important to focus more on 
project scheduling, and that there is a clear need for common practice. A schedule 
management  system  is  proposed  based  on  the  literature  review  and  the  results  of  the  
study. Three recommendations are given based on the research: (1) verification and 
further development of the proposed schedule management system in few EPC projects, 
(2) improvement of project scheduling competence within the organization, and (3) pool 
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Työn tarkoitus oli kehittää aikataulunhallintajärjestelmä voimalaitosprojekteihin. 
Teoreettisessa osassa tehtiin kirjallisuuskatsaus, jossa selvitettiin projektien 
aikataulutuksen konsepteja aikataulunhallintajärjestelmiin liittyen. Empiirisessä osassa 
tutkittiin yrityksen nykyisiä käytäntöjä projektien aikataulutuksessa seitsemän EPC-
projektin avulla, jotka valittiin siten, että ne edustivat nykyisiä parhaita käytäntöjä. 
Tutkimuksen aineisto kerättiin teemahaastatteluissa ja projektien dokumentteja 
käytettiin taustatietojen keräämisessä haastatteluja ja analyysia varten. Analyysi 
suoritettiin ”cross-case” -periaatteella, jossa keskityttiin projektien välisiin 
yhtäläisyyksiin ja eroihin. Lisäksi painotettiin edistyneitä ja poikkeavia käytäntöjä. 
 
Tulokset vahvistivat oletukset projekteista ja yrityksen nykyisistä käytännöistä 
projektien aikataulutuksessa. Suurin osa projekteista arvioitiin erittäin kompleksisiksi 
lähinnä aikataulutusta, edistymisen seurantaa ja raportointia koskevien 
asiakasvaatimusten vuoksi. Aikatauluja ei tarkennettu progressiivisesti eli ”rolling wave 
planning” -tekniikkaa hyödyntäen. Projektia varten luotujen aikataulujen määrä ja työn 
jaottelu niiden välillä vaihtelivat. Projektin hallinnan aktiviteetteja määriteltiin tai 
suunniteltiin aikatauluissa harvoin. Aikatauluja ei useimmiten päivitetty, vaikka työt 
eivät edenneet suunnitellusti tai muutoksia tehtiin toteutuksen aikana. Edistyminen 
määritettiin erilaisten arvioiden perusteella ja projektien suorituskykyä mitattiin ”earned 
value” -analyysilla. Aikataulu nähtiin koko projektia ohjaavana etenemissuunnitelmana 
ainoastaan yhdessä projektissa. 
 
Tulokset osoittivat yleiseksi mielipiteeksi, että on erittäin tärkeää keskittyä enemmän 
projektien aikataulutukseen ja että yhteisille käytännöille on ilmeinen tarve. 
Kirjallisuuskatsauksen ja haastattelujen tulosten perusteella tehdään ehdotus 
aikataulunhallintajärjestelmästä. Tutkimuksen perusteella annetaan kolme suositusta: 
(1) ehdotetun aikataulunhallintajärjestelmän verifiointi ja edelleen kehittäminen 
muutamassa EPC-projektissa, (2) organisaation osaamisen parantaminen projektien 
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1. INTRODUCTION 
Project is defined by the Project Management Institute (PMI 2008) as: “a temporary 
endeavour undertaken to create a unique product, service, or result”, and project 
management as: “the application of knowledge, skills, tools and techniques to project 
activities to meet the project requirements”. Project management is accomplished 
through the appropriate application and integration of project management processes 
which are: initiating, planning, executing, monitoring and controlling, and closing. (PMI 
2008) Scheduling is one of the basic requirements of planning a project (PMI 2007), 
and is defined by Mubarak (2010) as: “the determination of the timing and sequence of 
operations  in  the  project  and  their  assembly  to  give  the  overall  completion  time”.  
Schedule is a “roadmap” – how and when the project will deliver the deliverables 
defined in the scope. Schedule supports resource allocation in the most cost efficient 
way, as well as, coordination within the project and with other projects. It supports early 
detection of problems to enable corrective or preventive action, and what-if scenario 
analysis. Schedule is also a document for recording all delays, analyzing extensions of 
time, and financial loss claims. (Mubarak 2010) 
Project scheduling is important for several reasons, which vary depending on the 
selected stakeholder perspective. From the contractors’ point of view, project 
scheduling is needed for the following: 
x to calculate the project completion date; 
x to calculate the start or end of a specific activity; 
x to coordinate among subcontractors, and to expose and adjust conflicts; 
x to predict and calculate the cash flow; 
x to improve work efficiency; 
x to serve as an effective project control tool; 
x to evaluate the effect of changes; and 
x to prove delay claims. 
On the other hand, project owners and developers need project scheduling: to get an 
idea on project’s expected finish date; to ensure contractor’s proper planning for timely 
finish; to predict and calculate the cash flow; to serve as an effective project monitoring 
tool; to evaluate the effect of changes; and to verify delay claims. There are also other 
stakeholders involved in the project who need information from the schedule, such as 
consultants and financial institutions. The need for a project schedule varies with 
several factors. In general, the need increases with the increase in size and complexity 
of the project. (Mubarak 2010) 
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Project scheduling has been identified in various studies as a major factor in predicting 
project success or failure (Fortune & White 2006). As scheduling is an essential area of 
project management and schedule is one of the most critical tools to manage a project 
(Mubarak 2010), project scheduling practice in an organization must be managed and 
developed to enable success in projects. Schedule and the process to develop it provide 
also valuable information to project management, meaning that project scheduling is not 
only for managing time in a project; it also facilitates project management in the other 
areas (PMI 2008). In complex projects, schedules are developed for different purposes 
and in different phases of a project. This is mostly because of the varying needs of 
project stakeholders and progressive elaboration of schedules. (Mubarak 2010) 
Therefore, efficient schedule management system is required, especially in project-
oriented business involving complex projects. 
The research was conducted in Wärtsilä Finland Oy, which is the local company of 
Wärtsilä Corporation in Finland. Wärtsilä’s mission is to “provide lifecycle power 
solutions to enhance the business of its customers, while creating better technologies 
that benefit both the customers and the environment”. Wärtsilä’s vision is to “be the 
most valued business partner of all its customers”. Wärtsilä has divided its business into 
three divisions: Ship Power, Power Plants, and Services. The research concentrates on 
Power Plants, which supplies flexible power plants for the distributed power generation 
market including solutions for base-load, grid stability and peaking, industrial self-
generation, and other oil, dual-fuel and gas fired power plants. Wärtsilä’s net sales were 
4,553 million EUR and profit before taxes was 548 million EUR in 2010. Globally, 
Wärtsilä has delivered 4,500 power plants in 168 countries with generating capacity 
totalling more than 47 GW. Wärtsilä has almost 18,000 employees and operations in 
160 locations of 70 countries around the world. (Wärtsilä 2011) 
The purpose of the thesis is to develop a schedule management system for power plant 
projects. The research is divided into two distinct sections: the theoretical part, and the 
empirical part. In the theoretical part, a literature review is performed to explore the 
essential concepts, methods, and tools in project scheduling, especially regarding to 
schedule management systems, and to create a theoretical framework for evaluation of 
the project scheduling practice. In the empirical part, the current practice of project 
scheduling is studied and analyzed in the company through seven EPC (engineer, 
procure, and construct) projects. 
1.1. Research perspective, objectives and delimitations 
The thesis examines the subject from the main contractor’s perspective. In terms of 
technical scope in EPC projects, the contractor is responsible for the design, 
construction,  and  installation  of  the  power  plant,  and  in  some  cases,  also  for  the  
maintenance of the plant. The projects have often tight schedules and fixed end dates, 
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which create great contractual pressures. Any deviation beyond the contractual end date 
may cause heavy penalties to the contractor. In addition, many projects are delivered in 
countries where cultural differences, insufficient infrastructure, and less skilled local 
labor may cause problems. The projects are also characterized by many changes in 
scope and design. The projects comprise numerous sub-projects performed by 
subcontractors, who are responsible for managing their part of the project. The network 
of actors involved in a project has varying needs and requirements for project schedules. 
The large number of actors requires also effective communication and tools to 
accomplish it. The company has set a strategic objective to grow within the business, 
and achieving it requires being rewarded by more EPC projects instead of only 
equipment deliveries, and shifting to larger power plants is also needed. Therefore, it is 
crucial to have both the understanding and the tools to be able to successfully manage 
large and complex projects. 
The thesis has two distinct sections with their own objectives. The first objective relates 
to the theoretical part and is defined as: “review literature to get an understanding of the 
essential concepts, methods, tools, and current research in project scheduling, especially 
regarding to schedule management systems”. The second objective concerns the 
empirical part and is defined as: “study the current practice of project scheduling in the 
company and develop a schedule management system, which addresses the specific 
needs of the business”. The thesis examines the subject in the context of power plant 
projects. The business is clearly project-oriented, as all customer deliveries are handled 
as  projects.  The  projects  are  complex  due  to  various  reasons,  such  as  size,  customer  
requirements, and networked organization. Therefore, both research areas are relevant 
to the subject. However, the emphasis is on project scheduling and schedule 
management systems, which are discussed in more detail. The intention is to provide a 
broad view of available concepts, and not to concentrate on any particular concept in 
too much detail. Therefore, the fundamental methods and tools of project planning, 
scheduling, and control are presented only briefly. Project scheduling has fixed 
connections to many other knowledge areas of project management, for example scope 
management, cost management and risk management, but they are left out of 
discussion. 
1.2. Research problem and questions 
The purpose of the thesis is to develop a schedule management system for power plant 
projects. Accordingly, the research problem is defined as: 
“The current practice of project scheduling is varied, it is not based on any 
theoretical framework, and it does not support efficiently project management. 
Schedule management system is needed to harmonize project scheduling 
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processes, facilitate control of projects, and support future growth of the 
business through managing large and complex projects successfully.” 
Based on the defined research problem, three research questions are generated. The first 
research question focuses on the theoretical framework to enable further discussion of 
the subject. 
1. What are the essential dimensions of schedule management system in complex 
projects? 
The second research question deals with the current practice of project scheduling in the 
company. It also states the need to identify the improvement needs and to evaluate their 
potential, in order to provide valuable recommendations. 
2. How project schedules are currently managed and what are the improvement 
needs? 
The third research question expresses the intention to develop a proposal for schedule 
management system, which suits the business and its specific needs the best. It also 
includes an illustration of the benefits of the proposed model. 
3. What is the most suitable schedule management system in power plant projects? 
1.3. Research methodology 
The current practice of project scheduling was studied and analyzed in the company 
through seven EPC projects, which were chosen to represent the current best practice. 
The research material was collected in semi-structured interviews, and available 
documents from the projects were used to provide background and context for the 
interviews  and  analysis.  From  every  selected  project,  the  project  manager  and  the  
project controller were interviewed. These interviews were supplemented by 
interviewing representatives from site management, program management, and the 
Gateway-team concentrating on project scheduling development in the company. 
Available documents included: project charters, project plans, and project schedules, as 
well as, records of changes, delays and their causes from the projects. 
The analysis was performed on a cross-case basis showing the similarities and 
differences between the projects. In the analysis, focus was on: 
x schedule development process, including activity definition and grouping, 
dependency determination, resource and duration estimation, assignment of 
resources to an activity, project schedules, scheduling in different project phases, 
and project management activities; 
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x schedule control process, including schedule updating, progress measurement, 
project performance measurement, project performance reporting, and use of 
schedule in change management and claim management; and 
x perceived importance of schedule, including project team focus on scheduling, 
role of schedule in project management, and schedule as a roadmap for the 
project. 
In addition, advanced practices and unique ways of working were emphasized. Based on 
the literature review and the results of the study, a schedule management system is 
proposed. 
1.4. Structure of the thesis 
The thesis consists of six chapters, of which the first is introduction to the subject and 
research. In the second chapter, theoretical background and available concepts regarding 
to project business, complex projects, and schedule management systems are presented. 
Synthesis of the theory is provided in the end of the chapter. In the third chapter, the 
environment, method, and material of the research are introduced. In the fourth chapter, 
results from the projects and expectations for schedule management system are 
presented, and an evaluation of the results is performed. In the fifth chapter, a schedule 
management system is proposed, an assessment of the results is performed, and the 
significance of the results is discussed. In the last chapter, conclusions from the results 
are made, and recommendations and suggestions for further research are presented. 
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2. LITERATURE REVIEW 
The literature review chapter consists of four sub-chapters. In the first two sub-chapters, 
project business and complex projects are discussed to provide a theoretical background 
and to identify their requirements for project management. In the third sub-chapter, the 
essential concepts, methods, and tools in project scheduling, especially regarding to 
schedule management systems, are presented. In the last sub-chapter, a synthesis of the 
theory is provided. In addition, the requirements for advanced schedule management 
systems are presented and compared with traditional project management. 
2.1. Project business 
The significance of project business is continuously increasing. Recently, project-based 
business activities have become part of all private firms and public organizations, and 
even a key activity for an increasing number of them. Project research is also expanding 
its view towards wider aspects of project business. Artto and Wikström (2005) define 
project  business  as:  “the  part  of  business  that  relates  directly  or  indirectly  to  projects  
with the purpose of achieving objectives of a firm or several firms”. This definition 
refers to multiple projects and multiple firms. (Artto & Kujala 2008) Söderlund (2004) 
uses also the dimensions of single vs. multiple projects, and single vs. multiple firms. 
Engwall (2003) emphasizes the imperative of understanding the project’s context and 
not simply the project as an isolated entity. Project business differs from other types of 
business, primarily due to its specific relational context, limited time, value creation 
properties, type of complexity, and its high degree of uncertainty and limited 
possibilities for standardization (Hellström 2005). However, individual firms navigate 
differently in this competitive environment through diverse strategies and business 
models, and combinations of business models with other firms in the same network. 
Even entire networks of firms may decide to combine their resources to establish a 
particular type of business model. In that respect, business models can play an important 
part  in  the  firm's  responses  to  the  specific  nature  of  project  business  –  its  context  and  
content. (Wikström et al. 2010) 
2.1.1. Project business framework 
Conducting or enhancing the firm’s business through its projects involves projects of 
two types: external production or customer delivery projects, and internal development 
or capital investment projects (Artto & Kujala 2008). Companies initiate and participate 
in projects to improve their innovative capacity, to carry out system-wide change 
efforts, and to enhance their adaptive capability (Wikström et al. 2010). Recent research 
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has indicated that many projects serve as strategic arenas to develop new capabilities 
that can be re-used in future business (Davies & Hobday 2005). A parallel development 
trajectory concerns the role of projects in accommodating complex business 
transactions. Such transactions have been common in the construction industry for 
several decades, but they have more recently become significant in a range of other 
industries and sectors. Thus, technology-based and service-providing firms increasingly 
organize their operational activities in different kinds of projects and customer delivery 
projects (Hobday 2000; Davies 2004; Artto & Wikström 2005). In addition, many firms 
are project-based in terms of integrating their diverse and specialized intellectual 
resources in innovation, and research and development (R&D) projects (Gann & Salter 
2000) producing complex project landscapes controlled by means of portfolio and 
program management (Pellegrinelli 1997). 
Projects and firms are organizational entities that represent relevant players in the 
business context. Furthermore, the business contents of multiple projects and multiple 
firms are often related in a complex manner. The project business framework shows 
major areas of research and managerial application in a single firm or with several 
firms, and in a single project or with several projects crossing the business activities of 
one or several firms. The framework illustrates four distinctive areas: management of a 
project, management of a project-based firm, management of a project network, and 
management of a business network. (Artto & Kujala 2008) The project business 
framework is presented in Figure 1. 
 
 
Figure 1 The project business framework (Artto & Kujala 2008). 
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The management of a project is a well-researched area in science. The existing 
extensive research in this area makes the field of management of a single project rather 
well known. This project management knowledge has been developed throughout the 
last 60 years of modern project management (Morris 1997). The standard documents of 
project management (PMI 2008) represent an excellent overview of what the 
management of a single project includes in its application area. International project 
management organizations have built their own guidelines for knowledge areas included 
in project management which should be useful for project management practitioners 
(Morris et al. 2006). Project management typically consists of the following broad areas 
of knowledge that all include procedures, methods, and tools that are characteristic of 
project management: integration management, scope management, schedule 
management, cost management, resource management, communication management, 
risk management, procurement management, and quality management (Artto & Kujala 
2008). 
The management of a project-based firm is an area, which addresses the managerial 
issues of a firm that conducts a specific part of its activities in a project. Conducting part 
of the firm’s business through projects may involve projects of two types: external 
production or customer delivery projects, and internal development or investment 
projects. The management of a project-based firm is a rather new research area that 
includes research primarily on the firm’s management ability, and consequently, the 
capacity of the firm to initiate and execute projects that either directly or indirectly 
benefit the firm’s business. Projects are seen as business vehicles of the firm. (Artto & 
Kujala 2008) The management of the project-based firm includes project supplier firm’s 
ability to sell and deliver projects to its customers (Cova et al. 2002), management of 
innovation (Gann & Salter 2000), and project portfolios and development programs 
(Pellegrinelli et al. 2007). 
The management of a project network is a management area that covers a network 
consisting of several firms and other organizations from different businesses and from 
different institutional environments participating in a project. The network of firms and 
other organizations participating in a single project is called a project network (Hellgren 
& Stjernberg 1995). The management of a project network represents an area of novel 
research themes that relate to interpreting a project as a multi-organizational enterprise 
that  involves  a  complex  network  of  firms  and  other  actors  in  its  execution.  (Artto  &  
Kujala 2008) A project network has an intentionally constructed core of actors that 
participate in the project (Williams 2001); however, a project network may also include 
other actors that are, for example, stakeholders of the project (Floricel & Miller 2001). 
A project network is a temporary endeavor that includes several phases, each of which 
being different in nature. There is a continuously evolving constellation of actors in 
ever-changing roles. (Artto & Kujala 2008) 
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The management of a business network is another area, which includes novel research 
themes related to several firms’ activities where the firms get engaged from time to time 
in  mutual  projects.  The  actors  in  the  business  network  can  have  aims  that  are  
synergistic, and accordingly, there is room for partnership and collaboration. It can also 
be  the  case  that  the  aims  of  the  actors  in  the  business  network  are  contradictory  and  
conflicting, which implies adverse relationships, competition, or rivalry. Networked 
firms and their business relationships affect the selection of participating firms in a 
project, and vice versa, the projects have an impact on the permanent businesses 
network. (Artto & Kujala 2008) Firms may participate in various projects in different 
roles  and  each  project  may  have  a  different  set  of  actors  (Eloranta  2007).  Project  
supplier firms may engage in several sequential or parallel global projects through 
different delivery scopes (Cova et al. 2002). The roles of the actors may change from 
one project to another making a partner company in one project a competitor in the next 
project or the customer in one project a supplier in the next project. Hellgren and 
Stjernberg (1995) argue that there is a dual relationship between project network actors, 
while organizations have a simultaneous mixture of opponent and partner relationships. 
For example, a short-term partner may become a competitor in future projects, and vice 
versa. A business network can include: competitors, financiers, customers and their 
clients, contractors and their subcontractors, suppliers, designers, architects, 
manufacturers, service providers, integrators, and consultants (Davies 2004). 
2.1.2. Project-based organizations 
Lindkvist (2004) argues that a project-based firm is an organization that conducts most 
of its work in projects and/or has an emphasis on the project dimension rather than on 
the functional dimension of its organizational structure and processes. Project-based 
firms are found in a wide range of industries, such as consulting and professional 
services, cultural and sports industries, and complex products and systems (Sydow et al. 
2004). The majority of project-based firms engage in customized deliveries and extend 
their offerings beyond traditional project deliveries by integrating maintenance, spare 
parts and services, management contracts, and even partial ownerships in multi-actor-
enterprises running the operations of a complex system, which leads to significant 
changes in scope and responsibilities, and increasingly complex projects (Artto et al. 
2008; Wikström et al. 2009). This typically requires co-operation between the partners, 
suppliers, and customers, and in that respect, project-based firms need to cross 
organizational boundaries and knowledge bases. Therefore, an important consequence is 
the complex and difficult co-operation and coordination processes involving many 
technologies and individual organizations in the manufacture and delivery of complex 
systems. This makes systems integration a core capability in contemporary project-
based firms. (Liinamaa & Wikström 2009) 
Project represents a delivery system arising from a firm's internal development (Keegan 
& Turner 2002) and/or external business activities (Hobday 1998; Cova et al. 2002). An 
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individual  project  may  cross  the  boundaries  of  two  firms,  for  example,  design  of  
products and services collaboratively by the project contractor firm and its client 
(Hobday 1998), or several firms, such as alliances and coalitions between several firms 
(Winch 2006), projects as multi-organizational enterprises (Grün 2004) or project 
networks (Hellgren & Stjernberg 1995). The need for adaption with other firms and 
other projects is important due to changing business environments and network 
dynamics (Hellström & Wikström 2005). 
Project-based organizations (PBO) have received increasing attention in recent years as 
an emerging organizational form to integrate diverse and specialized intellectual 
resources and expertise (Thiry & Deguire 2007). Hobday (2000) makes a distinction 
between project-based and project-led organizations. Project-led organizations are firms 
in all types of industries that are undertaking projects as a growing part of their 
operations, even though their primary productive activity may be volume-based or 
operations-oriented. In the contrary, project-based organizations organize most of their 
internal and external activities in projects. Thus, they are pure project organizations with 
no functional links. In addition, PBO can refer to either entire firms (as in construction, 
consultancy, and professional services) or multi-firm networks (Hobday 1998); it is also 
possible that some large project-based organizations have functional support areas, or 
that the PBO is within subsidiaries or divisions of larger corporations. Many PBOs, as 
they move from single to multiple project management, have adopted enterprise level 
information systems that aim to manage the data produced at project level and to collate 
it at management level. (Thiry & Deguire 2007) Many larger PBOs have developed 
program or project management offices (PMO), which can have many functions, but are 
mostly used to generate data and develop standardized project management practices 
(Hobbs & Aubry 2005). 
Stakeholders’ interests and value creation are two major issues that affect the make-up 
of organizations and PBOs. The need for more integrated PBOs could be provided by a 
coherent project governance approach. A particular problem that is poorly understood 
is, how to create real added value for the organization through the interaction of the 
project portfolio, programs, and PMO, as well as, the double loop effect of strategy on 
projects and programs, and their on-going consequences on strategy. This iterative to 
and from process between implemented strategy through projects and the irreversibility 
of  the  effect  of  completed  projects  on  the  organization  is  yet  to  be  fully  appreciated,  
researched, and understood. (Thiry & Deguire 2007) 
A well integrated PBO would be expected to display strong interrelationships between 
its projects, and both its business and corporate strategies. In such an organization, 
project managers would be expected to be appointed in senior management roles, or 
senior managers would be expected to view project management as an integrative 
process. A less integrated PBO should reveal a focus on single project, and multi-
project management would focus on resource allocation and data gathering. In such an 
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organization, project managers would be expected to play purely product delivery roles. 
There are three major issues to improve PBO implementation and the perception of 
project management at organizational level: horizontal integration process of projects 
across  the  product  life-cycle  from  formulation  of  the  business  strategy  to  delivery  of  
business benefits, vertical integration approach of projects across the project portfolio to 
link it to the corporate strategy, and integrative project governance structures that close 
the gap between corporate goals and product delivery. Horizontal integration is 
achieved through program management that can be defined as: “the governance and 
harmonized management of a number of projects and other actions to achieve stated 
business benefits and create value for the stakeholders”. Vertical integration is achieved 
through portfolio management that can be defined as: “the process of analyzing and 
allocating organizational resources to programs and projects across the organization on 
an on-going basis to achieve corporate objectives and maximize value for the 
stakeholders”. Governance is achieved by implementation of the concept of PMO. 
(Thiry & Deguire 2007) 
Recent studies have indicated that the primary business case for implementing PMO is 
to achieve more successful projects, and to have predictable and reusable tools, 
techniques, and processes. Therefore, PMO mandates most often include measurable 
improvement in the management of projects – on time, on budget, and meeting 
customer requirements. They also identify as a major success factor the ability to align 
projects  with  the  strategy  and  organizational  goals,  and  to  deplore  the  fact  that  PMOs 
are often used to consolidate and distribute data rather than to provide a valuable service 
to the organization. (Thiry & Deguire 2007) The dichotomy is interesting in the sense 
that, according to Hobbs and Aubry (2005), the primary tasks of PMO are monitoring, 
reporting, standardizing processes and procedures, as well as, ensuring training in 
project management skills, whereas success factors seem to be linked to the alignment 
with strategy. Based on recent organizational developments and practice, PMO is a 
governance structure for organizational project management (Thiry & Deguire 2007). 
2.1.3. Project management in project-based firms 
The business of a project-based firm can be addressed through its business model (Artto 
& Kujala 2008). Kujala et al. (2007) analyze contingency factors affecting both the 
choice of a business model for a project-based firm and the performance of its business 
model. A business model with a strategic focus is defined in terms of the logic of profit 
generation. An operationally focused business model concentrates on the internal 
processes  that  enable  the  firm  to  create  value,  such  as  production  or  service  delivery  
methods, administrative processes, resource flows, knowledge management, and 
logistical streams (Morris et al. 2005). The integration of project sales and execution in 
a global project supplier firm is challenging. The sales organization may be distributed 
into several local sales offices, whereas the organization responsible for delivery project 
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execution may be more centralized situating as specialized units in few locations 
(Dietrich et al. 2007). 
Project marketing identifies central features of the business of a project-based firm 
(Artto & Kujala 2008). The features are: the uniqueness of individual projects, the 
complexity of the project offering and business network, the discontinuity of demand 
and business relationships between projects, and the considerable extent of financial 
commitment of the parties (Cova et al. 2002). Kujala et al. (2007) address various 
negotiation strategies and joint decision-making between project customer and supplier 
during the sales and delivery process. Procurement and supplier network management is 
important due to the trend of increased subcontracting and focusing on the firm’s core 
capabilities. Indeed, firms and projects are more and more dependent on their suppliers, 
and therefore, the relational focus in subcontractor selection is relevant. (Eloranta 2007) 
Hellström (2005) has studied modularity in the business of delivering projects. He 
argues that the products and their modularity do not only apply to physical products but 
also to project processes and project organization that represent the ultimate capability 
to create the desired solution as the outcome of the project. (Hellström 2005) Products 
or services produced in a project are often complex as they consist of a large number of 
interacting parts. The interaction often creates great interdependency, not only from an 
engineering design perspective, but also in an organizational sense. (Hobday 1998) The 
choice of product structure and organizational architecture interacts (Henderson & Clark 
1990). One key issue is how to align project processes with the overall business 
processes (Gann & Salter 2000). Project typically involves several organizations for its 
execution. Therefore, the network perspective, when considering a project as a network 
of multiple firms or organizations, is most relevant (Hellgren & Stjernberg 1995; 
Floricel & Miller 2001; Eloranta 2007). Several actors participating in a project network 
causes uncertainties that are often due to: network effects, such as dependence on other 
actors; interest asymmetries; different identities; missing information; information 
asymmetry within the network; social and institutional risks; network risks; trying to 
behave rationally; and risk management procedures that do not fit into a networked 
context (Hellgren & Stjernberg 1995; Artto et al. 2008). 
In the governance of large projects, organizational structure of a project with the use of 
contractors, the shaping of the project, the project’s institutional framework, and the 
capacity of governance and self-regulation are essential (Miller & Lessard 2001; Miller 
2006). The owner’s competences and interests in putting resources into the process and 
carrying the responsibilities are crucial (Grün 2004; Miller 2006). It is the responsibility 
of project owners to establish the project management structure (Miller 2006). For 
example,  based on empirical  evidence from an analysis of a large project,  Brady et  al.  
(2007) argue that effective principles of project governance include: the owner’s 
acceptance of all relevant risks in the framework agreement, incentive-based contracts, 
and interest alignment and identity building of the core integrated team. The financing 
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party’s  involvement  in  an  early  phase  is  vital  as  this  helps  to  shape  the  project  right  
from  the  start,  and  the  financiers’  commitment  to  objectives  would  guarantee  their  
support when financing the later phases of the project (Samset 2003). Extensive use of 
subcontractors releases the main contractor’s capacity and enables it to concentrate on 
the core tasks. However, the main contractor should not allocate such risks to the 
subcontractor that relate more naturally to the main contractor’s business, and therefore, 
are more appropriate to keep under the main contractor’s responsibility. There should be 
balanced authority and responsibility among the different stakeholders. (Grün 2004) 
2.2. Complex projects 
Definitions of complexity are first reviewed before identifying the elements of project 
complexity. According to Geraldi (2009), there is lack of a clear, unambiguous 
definition for complexity of projects or projects in a complex environment. Or, as stated 
by Parwani (2002): “complexity refers to the study of complex systems of which there 
is no uniformly accepted definition because, well, they are complex”. Baccarini (1996) 
defines complex project as: “one that consists of many varied interrelated parts” which 
he  discusses  in  terms  of  differentiation,  the  number  of  varied  elements,  and  
interdependency, the degree of interrelation between the elements. The measures are to 
be applied in respect to two project dimensions: organizational complexity, and 
technological complexity. In organizational complexity, differentiation is the number of 
hierarchical levels, number of formal organizational units, division of tasks, number of 
specializations, and so on; and interdependency is the degree of operational 
interdependencies between organizational elements. In technological complexity, 
differentiation is the number and diversity of inputs, outputs, tasks, or specialties; and 
interdependency is the dependencies of tasks, teams, technologies, or inputs on each 
other. (Baccarini 1996) 
It seems to be an accepted fact that the complexity of projects is continuously 
increasing, despite there is not a common definition for complexity. Baccarini (1996) 
states that: “construction projects are invariably complex and they have become 
progressively more so”. Helbrough (1995) states as a given that: “increased complexity 
of projects and the project environment have meant that despite the improved methods, 
many projects still fail to meet expectations”. Project failure in terms of cost overruns 
and time delays is a common practice. One of the reasons for project failure is the 
increasing  complexity  of  projects,  or  an  underestimation  of  the  project  complexity  
(Williams 2001). As an example, the process and energy industry is suffering from 
increasing project complexity (IEA 2006). Difficult circumstances, for example deep 
water or remote areas, increase the uncertainties in the projects. The increased 
uncertainties contribute to project complexity and increase the chance of budget and 
schedule overruns. (Williams 1999; IEA 2006) 
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In the 1990’s, project complexity was already taken as one of the factors to classify 
engineering projects (Shenhar & Dvir 1996; Shenhar 1998). Their classification method 
was based on four levels of technological uncertainty and three levels of system scope. 
This method is characterized by its strong focus on technological complexity, primarily 
related to the content of the project under consideration. Complexity, however, was still 
treated as a black box; what factors exactly cause complexity in projects was not further 
discussed. (Bosch-Rekveldt et al. 2010) The need for new paradigms for complex 
projects was expressed, as well as, the need to include soft systems methods for project 
modeling to support its management (Williams 1999). More recently, research has been 
undertaken to better understand project complexity, and sketch the relationship between 
complexity theory and project management (Cooke-Davies et al. 2007). In addition, 
there are suggestions to look at project managers’ competence development in the view 
of project complexity (Remington & Pollack 2008). Complexity as such is often taken 
intuitively or from previous experiences, although, the complexity of projects and their 
environment obviously influence important decisions in project management (Bosch-
Rekveldt et al. 2010). Despite the inherent difficulty of defining complexity and the 
different views on complexity, definition of project complexity should include 
structural, dynamic, and interaction elements (Whitty & Maylor 2009). Describing 
projects as complex adaptive systems or socially constructed entities (Cicmil et al. 
2006), complexity in projects can be considered to be related to structural elements, 
dynamic elements, and interaction of them; broader than the technical or technological 
domain. Three elements can be identified contributing to project complexity: structural 
complexity, organization and environment, and uncertainty and risk. (Bosch-Rekveldt et 
al. 2010) The elements of project complexity are presented in Figure 2. 
 
 












2.2.1. Structural complexity 
In projects, such as design-and-manufacture or design-and-build, a major source of 
project complexity is product complexity, where the product is the physical deliverable. 
The  more  complex  the  product,  the  more  complex  the  project,  but  it  is  useful  to  
distinguish the cause and effect of product type of complexity. (Williams 1999) Product 
complexity, according to Baccarini (1996), is the number of sub-systems of a product 
and their interrelationships. When modeling or analyzing a project to produce a 
complex product measures of complexity can be propounded in order to quantify the 
interrelationships. Once the product complexity is measured, the measures can be used 
to analyze aspects of project complexity. For example, in order to evaluate the effect of 
customer changes on a project, consideration has to be given to how many changes to 
other systems are likely to be required, or how many finalized systems has to be revised. 
As new products are developed, which extend or improve previous generations of a 
product, the products become more complex because of added functionality, reduction 
in physical size, closer inter-element connectivity, and other similar reasons. 
Consequently, the projects developing and delivering the products appear to increase in 
complexity as a larger number of elements are included, and in particular, a greater 
degree of inter-element connectivity is required. (Williams 1999) 
Baccarini (1996) points out that counting interdependencies is not sufficient, as the 
nature of the interdependencies is also important. Thompson et al. (2003) have 
examined the interdependencies and identified three types: pooled, sequential, and 
reciprocal. In pooled interdependency, each element gives a discrete contribution to the 
project meaning that each element proceeds irrespective of the other elements. In 
sequential interdependency, an output of one element is an input for another element. In 
reciprocal interdependency, each element’s output is input for the other elements 
meaning  that  the  actions  of  each  of  them  must  be  modified  to  the  actions  of  others.  
Particularly, the last type of interdependency increases project complexity. (Thompson 
et al. 2003) Some of the reciprocal effects can be clearly illustrated by using design 
structure matrix (DSM). But less easily modeled reciprocal interdependencies occur, for 
example, when there are functional aspects affected by and affecting many activities, or 
when events occur affecting many elements. Clearly, the more complex type of 
interdependency, the greater is the added complexity. While this is a general managerial 
definition, one driver in the project management domain causing an increase in 
reciprocal interdependencies is concurrent engineering. (Williams 1999) 
2.2.2. Organization and environment 
Focus has been on structural complexity and uncertainty but also softer aspects and 
influences from the environment are assumed to influence project complexity (Jaafari 
2003; Geraldi & Adlbrecht 2007). Geraldi (2009) distinguishes the complexity of fact 
and the complexity of faith (Geraldi & Adlbrecht 2007), as well as, the complexity of 
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interaction. The complexity of interaction, taking place at the interfaces between people 
and organizations, includes aspects like politics, ambiguity, and empathy which are 
considered as the softer aspects contributing to the overall project complexity. (Geraldi 
2009) Explicit attention for softer aspects is found in the work of de Bruijn et al. (1996) 
who assume that project complexity can be broken down into technical, organizational, 
and social complexity. Here, technical complexity is related, among other things, to 
technological uncertainty, dynamics, and the uniqueness of the project. Organizational 
complexity is related, for example, to the organization structure, project team, and 
actors involved; and social complexity refers again to the actors involved, their interests, 
and the risks and consequences of the project in relation to its environment. (Bosch-
Rekveldt et al. 2010) Also, other studies indicate the environment as an important 
element of project complexity (Jaafari 2003; Xia & Lee 2005; Mason 2007). 
Projects have tended to become more time-constrained, and the ability to deliver a 
project quickly has become an important element in winning a bid. Furthermore, there is 
an increasing emphasis on tight contracts, using the main contractor’s position to pass 
time-risk to the subcontractors, frequently with heavy liquidated damages for not 
completing on agreed schedule. As projects become shorter in duration, more 
parallelism and concurrency are required, which by definition increase project 
complexity. The increasing desire to reduce time to market and the subsequent 
development of concurrent engineering, which aims to support the integrated design of 
products and their related processes, including manufacture and support, are also 
increasing project complexity. All projects are by definition multi-objective with 
conflicting goals, which are either constraints or optimization. This adds complexity as 
the effects of activities on all goals have to be assessed and trade-offs have to consider 
the  balancing  effects  of  other  activities.  Projects  have  also  multiple  stakeholders,  not  
only the obvious ones, such as the customer, project manager, and project team, but also 
the owner, champion, public, and so on. This adds complexity in a similar manner to the 
multiplicity of goals. (Williams 1999) 
Many problems lay in the general environment of projects, meaning that they are 
beyond the  control  of  project  managers.  However,  project  manager  can  try  to  manage  
the environment by dealing with, influencing, and adjusting to primary actors 
(individuals, groups, and institutes) and factors (trends, laws, and attitudes). (Youker 
1992) Project team can identify potential problems and assess their probability of 
occurrence in order to pre-solve them. Thus, the project team needs to do the following: 
x scan the project environment; 
x identify the actors and factors influencing the project; 
x define the degrees of dependency between the project and uncontrolled elements 
in its environment; 
x estimate the nature of uncertainty and the probability of something going wrong; 
x analyze the degrees of power they have to exercise over actors and factors; and 
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x develop contingency plans to deal with potential problems, and create linkages 
to increase their power and influence. 
The scanning of the project environment can be focused on physical elements, 
hierarchical elements, or human factors. The elements of environment should be 
identified for each project and be rated for the degree of importance to the project 
success. Once the potential problems are identified, contingency plans can be developed 
to solve the problems in advance. (Alsakini et al. 2004) 
2.2.3. Uncertainty and risk 
Project complexity is often considered as being caused by uncertainties. Perminova et 
al. (2008) have introduced a new perspective on uncertainties in projects and how to 
manage them. They explain the link between uncertainties and risk management. 
Whereas the traditional risk management assumes risk as uncertainty, they rather 
understand risk as one of the implications of uncertainty. They define uncertainty as: “a 
context for risks as events having a negative impact on the project’s outcomes, or 
opportunities as events that have beneficial impact on project performance”. Risk as an 
important element of project complexity (Turner & Cochrane 1993; Williams 2001) is 
more focused on the first part of the wider definition of uncertainty. Risk management, 
in this sense, is seen as the core of modern project management and considered essential 
to successfully manage projects (Hillson & Simon 2007). With increasingly complex 
projects, risk management becomes more important and it should be done throughout 
the  whole  life-cycle  of  a  project  (Jaafari  2001).  The  number  of  risks,  and  their  
probability and impact can also be assumed to contribute to project complexity. For 
example, in a project with numerous risks, more dynamics and interactions may be 
expected, increasing project complexity. Careful identification of the project risks 
should not be considered as a goal as such, but rather as means to manage the project 
and its uncertainties. (Bosch-Rekveldt et al. 2010) 
Turner and Cochrane (1993) classify projects by two dimensions: how well-defined are 
the goals, and how well-defined are the methods to achieve the goals. Then, they 
identify four distinctive types of project, depending on whether the goals are well- or ill-
defined, and whether the methods are well- or ill-defined. Ultimately, they suggest 
different management, and particularly, different start-up methods for the various types 
of projects. They point out that, if the methods are uncertain, the fundamental building-
blocks of project management will not be known: the work breakdown structure (WBS), 
tasks required to complete the work and their sequence, organizational breakdown 
structure (OBS), and so on. Even when they are planned, the plan will be subject to 
changes. Clearly, some of the characteristics of product complexity occur also here. As 
the project team structures the work and refines the methods, there are considerable 
interdependencies between sub-teams in the project. As the methods are tried and re-
planned, feedback-loops naturally occur, and so on. (Turner & Cochrane 1993) 
  18
The first dimension of added complexity relates to the uncertainty in the goals. Project 
goals can be uncertain since the requirements are difficult to specify and often change 
during the process. Changes in some requirements may have implications to the 
interfacing elements, meaning that they need also to be changed resulting in cross-
impacts, re-work, and feedback-loops. A key element of the added complexity that 
results from uncertainty in goals is that the changes often cause two separate increases 
in complexity. The action of making the changes does often not only increase the 
project complexity, but the individual changes are often combined with each other to 
increase product complexity, and thus, project complexity. For example, continuous 
addition of elements means eventually that it is extremely difficult to put in any more 
cable-ways, or fit all the elements into a constrained space. (Williams 1999) When 
evaluating a project, not only does the level of complexity has to be taken into account, 
but also the increase in complexity throughout the life-cycle of the project (Ackermann 
et al. 1996). It is important to remember that the effect of many changes in a project is 
more than the sum of the effects of individual changes (Williams et al. 1995). 
The second dimension relates to the uncertainty in methods, which is well-known in 
terms of complexity. Shenhar and Dvir (1993) distinguish among good management 
styles and practices for different types of engineering projects. They classify projects by 
two parameters: system scope (assemblies, systems, etc.), and technological uncertainty 
(uncertainty in methods). Uncertainty is used here in a broad sense, including both 
elements that are stochastic and elements that result from the lack of knowledge. Thus, a 
project where a body of knowledge exists is less complex than a state-of-the-art project 
where there is no experience. (Shenhar & Dvir 1995) The decomposition models do not 
take into account the compounding effects when individual effects accumulate in a 
project (Williams et al. 1995). Nor can they deal with feedback-loops (Ackermann et al. 
1996) or include the systemic effects that are present in complex projects (Williams 
1995), and they are not able to deal with the uncertainty of goals or methods (Turner & 
Cochrane 1993). Both uncertainty measures are difficult to turn into quantifiable 
parameters. The vagueness of the goals may become measurable by how long it takes to 
establish whether the goals are satisfied, and changes in the goals may be measured in 
terms of contract changes. (Williams 1999) 
2.2.4. Project management in complex projects 
Increasing project complexity sets new requirements for project management, and it is 
clear that traditional project management is unsuitable for managing such projects 
(Williams 1999). Lack of timely and effective communication, lack of integration, 
uncertainty, changing environment, and increasing project complexity are the most 
common drivers of project change (Naoum 1994). There is a clear need for new ways of 
looking at complex projects, new models and techniques to analyze them, and new 
methods for managing them. There has to be suitable tools and techniques for complex 
projects, in order to support project management in planning, scheduling, and control. 
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The models can be developed from traditional methods, retaining the bottom-up 
decomposition of project elements. Network models can be improved to include 
stochastic effects, or the effects of management decisions. Models of time and cost risk 
can be developed by modeling the combination of many risk elements. Simulation 
models can be used to simulate the behavior of several project elements of different 
types in combination. Alternatively, top-down holistic models can be built, for example, 
system dynamics. While such models usually fail to capture the details desired by 
operational management, they allow a strategic overview and modeling of systemic 
effects that the bottom-up methods ignore. Traditional methods capture only 
quantitative data. It has become clear that softer inputs must also be included in project 
models  if  they  are  to  be  a  useful  representation  of  the  real-life  project.  Soft  systems  
methods and operational research methods have been proved useful in the field. Some 
of the data can be used in some holistic modeling techniques, particularly system 
dynamics. (Williams 1999) 
Management techniques have to similarly adapt to the changing environment. Jones and 
Deckro (1993) explain how an increase in project complexity leads to an increase in 
internal conflicts within the project, indicating that management methods and style have 
to be adapted to deal with such conflicts. Changes need to be made to the internal 
management structures within projects. Particularly, the use of multi-disciplinary teams 
is becoming more widespread. (Jones & Deckro 1993) Laufer et al. (1996) state that 
there has to be a project management style for complex projects based on elements, 
such as integration, systemic management, simultaneous management, the use of teams, 
and managing functional plans simultaneously and inter-dependently. Looking wider 
than one project, new views have to be taken of the multi-project environment, meaning 
program management. Complexity naturally needs to be considered also in the 
establishment of joint ventures and other inter-corporate arrangements. Williams (1999) 
claims that contemporary project management practice is characterized by late delivery, 
exceeded budgets, reduced functionality, and questioned quality. As the complexity and 
scale of projects increase, the ability to bring the projects to a successful completion 
dramatically decreases. At first, it has to be questioned what contributes to project 
complexity. The complexity of the product and organization has been highlighted. In 
addition, environmental factors, such as numerous stakeholders and their varied 
demands, increase project complexity. All together, it can be said that project 
complexity is increasing as all of these elements get more and more complex, and the 
project schedules become tighter, requiring more simultaneity in project activities. 
(Williams 1999) 
Few frameworks have recently been developed for assessing and managing the 
complexity of a project. Bosch-Rekveldt et al. (2010) have introduced the TOE 
(technical, organizational, and environmental) framework, which targets to integrate the 
elements contributing to project complexity in large engineering projects. Vidal et al. 
(2010) have defined a relative measure of project complexity, in order to assist decision-
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making. They propose a multi-criteria approach to project complexity evaluation 
through the use of analytic hierarchy process. Maylor et al. (2008) have published the 
MODeST dimensions of perceived managerial complexity. Their extensive framework 
provides a grounded structural model of managerial complexity. Regardless of the 
available frameworks, the most important thing is to acknowledge and manage the 
elements of complexity, and to remember, as stated by Geraldi (2009): “the assessment 
of complexity itself is a tool to enable active management”. 
2.3. Schedule management systems 
Definitions of project, schedule, and scheduling are first reviewed before defining the 
concept of schedule management system. Projects are generally complex endeavours 
and a schedule is essential to guide the execution of the project. As the project 
progresses, the remaining work requires reassessment in light of the new information. 
The execution of a project proceeds rarely as initially planned. The purpose of 
scheduling is to provide a “roadmap” that represents how and when the project will 
deliver the products defined in the scope. The dynamic nature of project execution is 
best served by a tool that allows modelling of the schedule and analysis due to the 
impact of progress and unforeseen events. The key to project success is to apply 
knowledge, experience and intuition to a project schedule, and then attempt to execute 
according to the schedule. Scheduling is one of the basic requirements of planning a 
project. (PMI 2007) Scheduling is defined by Mubarak (2010) as: “the determination of 
the timing and sequence of operations in the project and their assembly to give the 
overall  completion  time”.  Schedule  is  a  “roadmap”  –  how  and  when  the  project  will  
deliver the deliverables defined in the scope. Schedule supports resource allocation in 
the most cost efficient way, as well as, coordination within the project and with other 
projects. It supports early detection of problems to enable corrective or preventive 
action, and what-if scenario analysis. Schedule is also a document for recording all 
delays, analyzing extensions of time, and financial loss claims. (Mubarak 2010) 
Scheduling system comprises three factors: human factor, technology, and management. 
The factors of scheduling system are presented in Figure 3. The human factor stands for 
a proficient scheduler or scheduling team which understands the concepts, definitions, 
and applications of project scheduling. The technology means a good information 
system for scheduling, including software, hardware, and support. The management 
stands for a dynamic, responsive, and supportive management who believe in the use of 
scheduling as part of the management effort. If any of the factors is missing, the system 




Figure 3 The factors of scheduling system (Mubarak 2010). 
 
An increasing trend in all industries is to use software and other tools in project 
scheduling. However, specialized software requires knowledge of both the software and 
discipline. The person who is responsible for scheduling in a project must have three 
types  of  knowledge:  knowledge  of  the  software,  knowledge  of  the  principles  of  
scheduling and control as part of project management, and knowledge of the specific 
technical field. The combination of good tools and an educated, experienced scheduler 
is the only path to success in project scheduling. (Mubarak 2010) 
There is no definition of schedule management system available in the current project 
management or project scheduling domain. However, all essential dimensions of it are 
generally defined. Therefore, a definition of schedule management system is proposed: 
“schedule management system is a framework, consisting of processes, practices, and 
tools to plan and schedule all work in the scope of a project, and to enable active control 
of a project, in order to facilitate project management”. According to the proposed 
definition, schedule management system is more than just scheduling methods and 
tools. In fact, the definition covers various aspects, such as: how and when project 
schedules are developed; how project schedules are controlled; who are involved in the 
scheduling process; what systems are used in the scheduling process; and how 
scheduling is done throughout the life-cycle of a project. Schedule management system 
comprises two inter-connected systems: planning and scheduling system, and control 
system. They are generally identified as the essential processes of project scheduling 
(PMI 2007; PMI 2008; Mubarak 2010). Both systems include processes and practices, 







addition, there is a project management information system (PMIS), which provides the 
environment, where the other systems are embedded. The structure of schedule 
management system is presented in Figure 4. 
 
 
Figure 4 The structure of schedule management system. 
 
The planning and scheduling system is used to develop schedules for a project. The 
activities are defined, sequenced, and their resources and durations are estimated. There 
are fundamental decisions to be made regarding to: the methods to be used in breaking 
down the work, the required level of detail, the types of work to be included, the 
methods to be used in scheduling the work, the schedules to be developed, and when the 
schedules are to be developed. As a result, schedule baseline for the project is defined. 
The control system is used to control the schedules for a project. The schedule is 
followed-up to track progress, and updated to manage changes in the schedule baseline. 
There are multiple decisions to be made here as well: the methods to be used in 
controlling the schedules, the requirements of progress follow-up, and the desired level 
of control. Feedback is provided to the planning and scheduling system, including 
information of executed activities and schedule deviations. The integration and cycle-
time of the two systems are relevant dimensions of schedule management system. PMIS 
provides methodology for project planning, scheduling, and control by collecting, 
organizing, storing, processing, and disseminating data and information (Nicholas 
2004). 
Schedule management system







2.3.1. Project planning and scheduling 
Project planning is performed to establish the total scope of the effort, to define and 
refine the objectives, and to develop the course of action required to attain the set 
objectives. The planning process develops the project management plan and the project 
documents that are used to carry out the project. The multi-dimensional nature of 
project management creates repeated feedback-loops. As more project information or 
characteristics are gathered and understood, additional planning may be required. (PMI 
2008) Project by definition is always unique and has never been executed before 
meaning that there is not specific experience of the project. Consequently, it is difficult 
to know precisely in the initial planning phase what needs to be done in order to 
complete the project (Morris 1997). The timing of planning creates a dilemma – if the 
time interval between planning and execution of an activity is long, the uncertainty 
concerning the planned activity increases. The higher the uncertainty in a project, the 
more difficult it is to plan. The earlier the person who is responsible for planning in a 
project gets involved with all relevant functional areas, the greater the planner’s 
influence is on the execution. (Laufer & Tucker 1988) The dilemma indicates the need 
for progressive elaboration, rolling wave planning, which makes project planning an 
iterative and on-going process. In rolling wave planning, the work to be accomplished 
in the near term is planned in detail and future work is planned at a higher level. Thus, 
work can exist at various levels of detail depending on where it is in the project’s life-
cycle. (PMI 2008) However, the importance of the planning phase stands out relative to 
other phases in the project’s life-cycle (Dvir et al. 2003). Inappropriate planning results 
in project failure, whereas high-quality project planning increases the project’s chance 
of success, but does not guarantee it (Zwikael & Globerson 2004). 
Scope statement works as a basis for future decisions in a project. Once the scope 
statement is finalized, the next step is to create a work breakdown structure (WBS). It 
provides a logical and deliverable-oriented hierarchical structure of all work in the 
project. Thus, the scope of the project is defined in the WBS and the work is subdivided 
into smaller entities, work packages. They can be scheduled and controlled at the lowest 
level of the WBS. Organizational breakdown structure (OBS) presents the hierarchical 
structure of the organization. Then, the WBS and OBS are combined to build up a 
responsibility matrix to indicate which organizational groups are responsible for which 
parts of the WBS. (Morris 1997; PMI 2008) When developing a project schedule, it is 
common to decide which is emphasized, either schedule or cost control. If schedule 
control is preferred, the scheduling of work is emphasized in the planning process. 
(Hendrickson 2008) In most of the project-based firms, the primary focus is on planning 
time while resource allocation and its cash-flow implications do not get that much 
attention. Scheduling is emphasized because of the high degree of interdependency 
between scheduling and the overall duration of a project. In addition, the management’s 
ability to affect time goals is generally better than to affect cost or quality goals. (Laufer 
& Tucker 1987) Scheduling is one of the basic requirements of planning a project (PMI 
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2007). Project scheduling process comprises the following steps: activity definition, 
activity sequencing, activity resource estimation, activity duration estimation, schedule 
development, and schedule control (PMI 2008). The project scheduling process is 
presented in Figure 5. 
 
 
Figure 5 The project scheduling process (PMI 2008). 
 
Activity definition is for identifying the specific actions to be performed to produce the 
project deliverables. Activity sequencing means identification and documentation of 
relationships among the project activities. Activity resource estimation is the process of 
estimating the type and quantities of material, people, equipment, or supplies required to 
perform each activity. Activity duration estimation is the process of approximating the 
number of work periods needed to complete individual activities with estimated 
resources. Schedule development is the process of analyzing activity sequences, 
durations, resource requirements, and schedule constraints to create the project 
schedule. Finally, schedule control is the process of monitoring the status of the project 
to update project progress, and of managing changes in the schedule baseline. (PMI 
2008) 
There are several methods and tools for project scheduling. One of the oldest is Gantt 
chart, which was originally developed in 1917. It quickly became popular, especially in 
the construction industry, because of its ability to graphically represent a project’s 
activities on a time scale. The activities are drawn as bars to show the duration, and the 











variations of bar charts have evolved for different purposes. (Mubarak 2010) Another 
type of chart which came into regular use in the 1950s is milestone chart and it is used 
along with Gantt charts. Major projects are subdivided into components with target 
dates set for completing activities required to achieve each milestone. Milestone charts 
are widely used, especially in management reporting. A major benefit is the easy 
communication of large amounts of information. (Cornish 2008) 
Critical path method (CPM), and program evaluation and review technique (PERT) 
were developed simultaneously in the 1950s. The methods are quite similar to each 
other as they both use arrow diagramming method, but they were developed in 
fundamentally different fields. CPM was aimed for the construction and maintenance 
industry, where technologies and processes are known and activity duration estimation 
can be done with some accuracy. In contrast, PERT was focused on military research 
and development (R&D) projects, where time pressures are high and costs a secondary 
issue. In the R&D environment, activity durations are much more difficult to estimate. 
Thus, PERT emphasizes probability. (Morris 1997) 
CPM is a schedule network analysis technique. It calculates the theoretical early start 
and finish dates, and late start and finish dates for all activities without regard to any 
resource limitations. This is done by performing a forward and backward pass analysis 
through the schedule network. The resulting dates are not necessarily the project 
schedule; they rather indicate how the time periods within each activity could be 
scheduled. The schedule flexibility is measured on any network path by the positive 
difference between early and late dates, and is termed total float. Critical path have a 
zero total float, and the activities on the network path are called critical activities. Any 
delay on the critical path impacts directly the project completion date. Networks often 
have multiple near critical paths, meaning that any adjustment to schedule constraints 
may change the critical path. Once the total float for a network path is determined, the 
free float, which is the amount of time that an activity can be delayed without delaying 
the early start date of any immediate successor activity, can also be calculated for each 
activity. CPM is useful because it draws attention to the most significant activities to 
complete the project in time. (PMI 2008) 
PERT can be considered as an extension of CPM by incorporating uncertainty and risk 
in activity duration estimates. Uncertainty of activity durations is taken into account by 
using three estimates instead of one to define an approximate range for each activity. 
(Wei et al. 2002) In PERT, the estimates are: most likely, optimistic, and pessimistic. 
The most likely estimate is the duration of an activity considering the resources likely to 
be assigned, their productivity, realistic expectations of availability for the activity, 
dependencies on other participants, and interruptions. The optimistic estimate is the 
activity duration in the best-case scenario and the pessimistic estimate in the worst-case 
scenario. Then, PERT calculates an expected activity duration using a weighted average 
of the three estimates. Activity duration estimates generated by PERT analysis provide 
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more accuracy, and the three points clarify the range of uncertainty of the duration 
estimates. (PMI 2008) 
Network scheduling revolutionized the management of construction projects. It provides 
the management with an objective and scientific methodology. Network is a logical and 
chronological graphic representation of the activities composing a project. Basically, 
there  are  two types  of  network  diagrams:  arrow networks,  and  node  networks.  Arrow 
networks were popular in the 1960’s and 1970’s. Subsequently, precedence diagrams, 
which are an advanced form of node diagrams, became the method of choice for 
network scheduling. In traditional networks, the precedence relationships are indicated 
only with finish-to-start relationships, where the finish of a predecessor activity is 
linked to the start of a successor activity. Precedence diagramming method (PDM) 
allows using four types of relationships: finish-to-start, start-to-start, finish-to-finish, 
and start-to-finish. (Mubarak 2010) PDM is virtually the only commercially available 
computer-based method for scheduling today (Cornish 2008). 
Critical chain method (CCM) is a schedule network analysis technique, which modifies 
the project schedule to account for limited resources. Initially, the project schedule 
network diagram is built using duration estimates with required dependencies and 
defined schedule constraints. Then, the critical path is calculated. Once the critical path 
is identified, resource availability is entered and the resource-limited schedule is 
determined. The resulting schedule often has an altered critical path. The resource-
constrained critical path is known as the critical chain. CCM adds duration buffers that 
are non-work schedule activities to manage uncertainty. One buffer, placed at the end of 
the critical chain, is known as the project buffer which protects the target finish date. 
Additional buffers, known as feeding buffers, are placed at each point where a chain of 
dependent activities not on the critical chain feeds into the critical chain. The feeding 
buffers protect the critical chain from delay. The size of each buffer is determined based 
on the uncertainty in the duration of the chain of dependent activities leading up to that 
buffer. Once the buffers are determined, the planned activities are scheduled to their 
latest possible start and finish dates. Consequently, CCM focuses on the management of 
the remaining buffers against the remaining durations of activity chains. (PMI 2008) 
Most project scheduling methods and tools concentrate on developing a baseline 
schedule, assuming that there is complete information available and the environment is 
deterministic without any variability.  In reality,  projects are subject to uncertainty and 
varying risks that are not considered in the project schedules. (Herroelen & Leus 2004) 
Dawson and Dawson (1998) state that because of the deterministic nature of traditional 
scheduling techniques, they are not suitable for projects with significant uncertainty. 
Recently, simulation techniques have been developed to consider the stochastic nature 
of  projects.  The  most  commonly  used  technique  is  Monte  Carlo  simulation.  In  the  
simulation, a sample value for each input variable is randomly selected from its 
statistical distribution, which can be defined based on the three estimates in PERT. 
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Then, the input sample values are used to calculate the network as in CPM. The 
procedure is repeated until the probability distributions are sufficient to achieve the 
desired  level  of  accuracy.  With  Monte  Carlo  simulation,  also  the  probability  of  an  
activity being on the critical path can be assessed, while CPM only indicates whether 
the activity is on the critical path or not. (Rolstadås 2004; Hendrickson 2008) 
When projects become larger, it is difficult to present all activities and information in 
one schedule. Therefore, a schedule can be divided into smaller entities, hierarchy of 
charts. (Nicholas 2004) Sears et al. (2008) also argue that schedules must be established 
on a hierarchical basis, and a schedule at a particular level of detail must be expanded to 
more detail, when the execution of the work comes closer. Traceability between the 
different levels of schedule hierarchy is important, in order to maintain consistency 
throughout the scheduling process. High-level planning incorporates many lower-level 
plans, and plans of subcontractors. The lower-level plans often confirm the robustness 
of the higher-level plans. (Winch & Kelsey 2005) The hierarchy of charts is presented 
in Figure 6. In practice, the size and complexity of a project are to be considered, when 
deciding, how many levels are needed in the schedule hierarchy. 
 
 
Figure 6 The hierarchy of charts (Nicholas 2004; Winch & Kelsey 2005). 
 
On the top of the hierarchy is the milestone schedule, which can be considered as a 
strategic plan as it defines the intermediate deliverables of a project. The milestone 
schedule also specifies the sequence of states the project must go through, indicating 







project is defined on this level of schedule hierarchy. (Turner 2008) On the second level 
is the master schedule, which outlines the main work packages and presents the 
milestones. The master schedule indicates the project activities without too much detail. 
Usually, it is used by the management for planning and reviewing the entire project. The 
master schedule is developed in the initial planning phase and updated periodically 
during project execution. The project manager develops the master schedule in 
collaboration with the project team in a top-down fashion. On the third level that is the 
intermediate-level of the hierarchy are the coordinating schedules, which present the 
high-level activities in more detail. This is done by breaking down the high-level 
activities into sub-activities. Usually, the coordinating schedules are used by the project 
and line managers to plan resources. (Nicholas 2004) 
On the bottom levels of the hierarchy are the detailed schedules and work plans, which 
present activities derived from the activities of intermediate-level schedules. The 
detailed schedules contain activities at the work package level, and they also include 
high-level milestones and activities from the master schedule, which are broken down 
into detailed ones. The detailed schedules are used by the site personnel, supervisors, 
and technical specialists for planning, scheduling, and controlling activities on a daily or 
weekly basis. Consequently, the managers and supervisors are able to focus on the 
activities of their own discipline, and to achieve the required level of detail. The detailed 
schedules are developed by the line managers. The master schedule is also updated with 
necessary details gained from the detailed schedules. (Nicholas 2004) 
The breakdown of work into work packages is essential in a project. Appropriate 
creation, maintenance, and use of WBS contribute significantly to the probability of 
successful completion of a project. (Hall 1993) When creating a WBS, there are two 
main issues to be addressed: structure, and level of detail. The decisions affect the size 
and contents of work packages. When developing a project schedule, the resources and 
time required to perform each activity are estimated. Estimates for smaller work 
packages are, in general, more accurate. There are two reasons for this: dividing the 
work into smaller, homogenous entities helps focusing on the activities involved, 
providing a better information basis for the estimation; and estimation errors decrease 
with the larger number of estimates because of their statistical nature. (Raz & Globerson 
1998) In addition, smaller work packages facilitate project control, because it is easier 
to monitor the completion of whole work packages than it is to estimate completed 
portions of work packages still in progress. Therefore, the greater the number of work 
packages defined in a project, the greater the precision of measuring performance, and 
the better the control of the project. (Globerson & Shtub 1995) 
The modularity of projects is discussed by Phillips et al. (1999). They define modular 
project as: “one that consists of several similar entities, or modules, which are the object 
of similar functions or processes applied repeatedly”. Many large projects require 
similar  or  identical  operations  to  be  applied  repeatedly  to  a  number  of  objects.  By  
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completing a single module prior to releasing the work on subsequent modules, the 
project team is able to encounter areas of uncertainty and decision-points, requiring 
assumptions or judgements to be made. At this stage, a set of standardized procedures 
can be prepared for the entire project, in order to deal with potential problems. The fist 
module serves as a template for the subsequent modules. The advantages of the modular 
project approach include: standardization, increased efficiency, and more rapid overall 
progress in large projects. (Phillips et al. 1999) 
2.3.2. Project control 
Project schedules are a useful tool for managing and controlling a project. However, this 
tool can be effective only if used properly. The most important use of schedules is 
project control, which includes comparison of actual project performance with the 
baseline and discernment of any deviation. Using schedules as an effective tool requires 
a serious commitment from the project management to adopt and use the schedule 
throughout  the  project.  There  is  a  difference  in  attitude  between  a  contractor,  who  is  
using the schedule because of conviction that it is an effective tool for project 
management, and a contractor, who is using the schedule because the customer requires 
doing so. Project control comprises the following continuous processes: 
x monitoring work progress; 
x comparing it with the baseline schedule and budget; 
x finding any deviations, determining where and how much, and analyzing them 
to discover the causes; and 
x taking corrective action whenever and wherever necessary to bring the project 
back on schedule and within budget. 
Along with the basic functions, other functions of project control may be to help 
identifying areas for improving work efficiency, compressing the schedule, or reducing 
cost. There is a difference between project control and project monitoring, as the latter 
is by definition passive. (Mubarak 2010) The term “project tracking” is also used in the 
same context as project control (Oberlender 2000). 
Schedule updating is simply reflecting the actual performance information, including 
time of occurrence, and amount or percentage of work completed, on the schedule and 
indicating any changes to future work (Mubarak 2010). Popescu and Charoenngam 
(1995) define an updated schedule as: “a revised schedule reflecting project information 
at a given data date regarding completed activities, in-progress activities, and changes in 
the logic, cost, and resources required and allocated at any activity level”. The data date 
is the date, as of which all progress in a project is reported. Many kinds of information 
are needed for updating the project schedules. In general, any new information that was 
not known for the previous update and relates to the schedule must be recorded on and 
implemented in the schedule. This information falls into two main categories: past 
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information, and future information. (Mubarak 2010) The categories of information 
needed for updating a schedule are presented in Table 1. 
 
Table 1 The categories of information needed for updating a schedule (Mubarak 2010). 
Past information Future information 
Activities that have started: the actual 
start date, percent complete, and the 
remaining duration for each of them 
Any activities that have been added, 
along with their information 
Activities that are complete: the actual 
completion date for each of them 
Any activities that have been deleted 
On-going activities: their new percent 
complete and the remaining durations 
Activities that have changed in 
duration, logic, budget, resources, 
constraints, or otherwise 
The actual budget spending or 
resource consumption for each activity 
Any change in the imposed finish date 
for the entire schedule, or in the 
constraint dates for certain milestones 
 Any schedule-related, but not activity-
specific, changes, such as a change in 
the cost or availability of resources, 
calendar workdays, or responsibility 
 
Schedules may be updated monthly, biweekly, weekly, or according to another time 
interval. Too long period between updates may eliminate the effectiveness of schedule 
as a control tool, because, by the time progress is reported and analyzed, the time and 
opportunity to take corrective action may have passed. In addition, the amount of work 
required to update the schedule may be overwhelming, which easily leads to out-of-date 
schedules. Conversely, a reporting period that is too short may be consuming in terms of 
time, and reporting costs. The frequency of updates typically increases at certain times, 
such as in the last month or two of the project, or before a certain deadline. (Mubarak 
2010) 
The single most important step in schedule updating is probably the measurement of 
work progress, because it has an effect not only on the schedule status, but also on the 
progress payments to the contractor and subcontractors. Measuring work progress is 
mainly calculation or estimation of the percent complete for each activity and the entire 
project. (Mubarak 2010) There are several methods for measuring work progress: units 
completed, cost or time ratio, start-finish, supervisors’ opinion, incremental milestones, 
and weighted or equivalent units. In the units completed method, percent complete is 
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determined by dividing units completed by total units. In the method of cost or time 
ratio, percent complete is calculated by dividing time elapsed by total duration or cost to 
date by total budget. The start-finish method allows assigning only two stages: not 
started, and finished. The supervisors’ opinion is the most subjective method, where a 
supervisor uses judgement to determine percent complete. In the incremental milestones 
method,  each  stage  of  an  activity  is  assigned  a  weight  which  equals  to  its  portion  of  
effort in the activity. Then, each stage is treated as in the start-finish method. The 
weighted or equivalent units method involves five steps, and it is used for large and 
complicated activities that usually comprise several consecutive or overlapping sub-
activities. (Construction Industry Institute 1987) Once the percent complete for 
individual activities is estimated, the percent complete for the entire project can be 
determined. 
Performance reviews measure, compare, and analyze schedule performance, such as 
actual start and finish dates, percent complete, and remaining duration for work in 
progress. If earned value management (EVM) is utilized, schedule variance (SV) and 
schedule performance index (SPI) are used to assess the magnitude of schedule 
variations. An important part of schedule control is to decide, whether the schedule 
variation requires corrective action or not. For example, a major delay of any activity 
not on the critical path may have little effect on the overall project schedule, while a 
much shorter delay on a critical or near-critical activity may require immediate action. If 
using CCM, the amount of buffer remaining is compared to the amount of buffer needed 
to protect the target completion date, in order to determine the schedule status. The 
difference between the buffer needed and the buffer remaining indicate the need for 
corrective action. (PMI 2008) 
EVM in its various forms is a commonly used method for performance measurement. It 
integrates project scope, schedule, and cost measures, in order to facilitate assessing and 
measuring project progress and performance. EVM requires formatting an integrated 
baseline, against which performance can be measured for the duration of the project. In 
earned value analysis (EVA), three key dimensions are developed and monitored for 
each work package and control account: planned value, earned value, and actual cost. 
The planned value is the authorized budget assigned to the work to be accomplished in 
an activity or work package. The earned value is the value of work performed, as 
expressed in terms of the approved budget assigned to that work. The actual cost is the 
total cost actually incurred and recorded in accomplishing work performed for an 
activity or work package. The parameters are monitored and reported both periodically 
and cumulatively. The EVA data is usually displayed by using s-curves. Cost variance 
(CV)  and  schedule  variance  (SV)  are  also  monitored  to  measure  the  project’s  
performance against the baseline. The variances can be converted to efficiency 
indicators, in order to reflect the cost and schedule performance of a project for 
comparison against other projects. Cost performance index (CPI) measures the value of 
work completed, as compared to the actual cost or progress achieved in a project. 
  32
Schedule performance index (SPI) measures progress achieved in comparison to the 
progress planned for a project. The variances and indices are useful for determining the 
project status, and providing a basis to estimate project cost and schedule outcome. 
(PMI 2008) 
Changes are the main causes for delays and cost overruns in construction projects, 
where they are also very common issues (Assaf & Al-Hejji 2006). Any additions to, 
deletions from, or revisions of project goals or scope are to be considered as changes, 
regardless of whether they increase or decrease the project schedule or cost (Ibbs et al. 
2001). In a large and complex project, the causes of change are more complicated. 
Project changes have obvious impacts on the construction process, not only on the 
project’s schedule and cost but also on the project’s performance. (Hanna et al. 1999) 
Change is a major cause of delay, disruption, and disputes between customers and 
contractors (Motawa et al. 2007). Furthermore, it is hard to predict changes in 
construction projects. This is mainly because of the uniqueness of each project and the 
limited resources that can be spent on planning, executing, and delivering the project. 
(Hanna et al. 2004) Zou and Lee (2008) argue that cost related to changes in a project is 
one of the most sensitive aspects of construction project management, but it is also one 
of the most difficult to control. Project teams need to predict changes in a timely manner 
as, according to Kartam (1996), conflict is minimized when problems are found at the 
earliest possible stage of a project, enabling the implementation of counter measures. 
Change management is an essential area of project management, especially in 
construction projects. Few change management systems have recently been developed 
for minimizing the impacts of changes and facilitating effective project management. 
Zhao et al. (2010) propose a change prediction system, using activity-based dependency 
structure matrix (DSM) to facilitate change management. DSM was originally 
developed by Steward (1981) to achieve more efficient representation of dependency 
relationships between activities by means of matrix. The matrix contains the input and 
output information of all activities, for example, what information parameters are 
needed to start a particular activity and which other activities within the matrix utilize 
the output information (Browning 2001). In the change prediction system, DSM is used 
for modeling the process that may occur as a result of changes. Consequently, changes 
can be predicted by setting the change criteria for each activity in the form of re-work 
scope. Furthermore, Monte Carlo simulation is used for analyzing the probability of 
change in the activities involved in a project. The change prediction system enables 
project teams to manage changes proactively and efficiently. (Zhao et al. 2010) 
2.3.3. Need for advanced systems 
Advanced systems are needed for project planning, scheduling, and control in order to 
overcome the issues caused by the nature of projects and present project environment. 
Alsakini et al. (2004) have studied schedule deviations in international construction 
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projects to anticipate their causes and consequences, and to find new solutions for 
preventing them. The results reveal that the causes for schedule deviations are 
embedded primarily in the local customer and officials with their cultural background, 
but also in the contractor itself and its local subcontractors and suppliers. In other 
previous studies performed by the Research Institute for Project-Based Industry (PBI), it 
has been detected that various deviations from the original plans always take place in 
projects abroad. However, most projects have finished almost on time, despite the work 
that had not progressed as planned, but the deviations have caused major problems in 
the projects. Schedule management system is needed instead of the traditional approach, 
where a detailed schedule is developed at the initiation. The system should be based on 
continuous detailed planning during execution of the project to allow incorporation of 
the forthcoming events and action-taking against their effects in advance. When 
performing continuous detailed planning, the representation of the work ahead becomes 
better, which changes the focus of project management from the past to the work to be 
done. Consequently, the management has enough information to act on, in order to 
prevent future delays rather than waiting until a milestone is missed. (Laufer et al. 1992; 
Alsakini et al. 2004) 
Oberlender (2000) argues that planning should be considered as a process and not as a 
discrete activity, and it should be applied to the entire project from the initiation to the 
closing. This includes planning of the design, as well as, the construction work at site. 
Ballard (2000) advocates the same that it is really important to realize what work should 
be done, over what duration, and using what resources and methods throughout the life-
cycle of a project. This requires viewing the project schedule as a dynamic device as 
emphasized by Sears et al. (2008), who state that any project schedule represents the 
best thinking at the time it is developed and implemented. However, no such plan is 
ever perfect – the need for change is inevitable as the work progresses. The schedule 
needs to be continuously modified to reflect the progressive precise thinking of the 
project team. Antill and Woodhead (1990), and Sears et al. (2008) both argue that 
schedules, in practice, must be developed on a hierarchical basis. Schedule at a 
particular level of detail must be expanded to greater detail, as the execution of the work 
becomes closer and with input from the users of the schedule. Westney (1985) also 
argues that the level of detail used in developing a schedule can vary with the level of 
management, for which it is intended. Consequently, different schedules are developed 
to meet the needs of a particular user: master schedule, which includes the time goals 
monitored by the project team during execution; and detailed schedules for the 
subcontractors, which indicate the progress of the work, for which they are responsible 
(Alsakini et al. 2004). 
Woodward (1997) and Oberlender (2000) state that in engineering and construction 
projects, especially in EPC projects, the CPM diagram must interface the design work 
with procurement and construction activities as separate work schedules that are linked 
to a summary schedule, an outline of the whole network. Then, the summary schedule is 
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extended by subdividing the diagram into sub-networks which can be scheduled and 
controlled by the people directly concerned, and can stand on their own for additional 
work. The contractor sets the general timing reference for the overall project, and 
individual subcontractors review their portions of the schedule and help to develop 
additional details relevant to their operations. (Woodward 1997; Oberlender 2000) The 
procedure brings the contractor and subcontractors to discuss the project, which enables 
problem detection at an early stage and solving them well in advance (Alsakini et al. 
2004). The participation of subcontractors and suppliers in developing detailed 
schedules is emphasized by Walker (2007) and Sears et al. (2008), who argue that 
construction planning and scheduling must be done with the participation of people 
experienced in and familiar with the type of work involved. Ballard (2000) advocates a 
similar idea in the “Last Planner” concept, which enables participation in producing 
directives to drive direct work process assignments. Failing to prepare good assignments 
by planning at crew level, prevent plans from being realized even if the upstream 
planning is good. The principle requires selection of assignments from activities that are 
known. In this way, the uncertainty and variation of work flow can be prevented, which 
results in a lower percentage of non-productive time. The principle includes: sequencing 
decisions, which are made by the planners based on their knowledge of working 
conditions and constructability issues; and selecting the right amount of work, which 
uses the labor and equipment capacity as directed in the schedule. (Ballard 2000) 
Project planning and scheduling, as they are understood based on the traditional 
approach of project management, need to be questioned. The traditional detailed 
planning at the project initiation is unable to provide simultaneously the required level 
of detail and certainty. Therefore, detailed planning should be done during execution of 
the project. As there is much uncertainty in the schedules because of the upcoming 
events in project execution, flexibility of the schedules is required instead of pre-
determined actions. The uncertainty generated by the fact that the CPM network does 
not reflect the difficulties in work flow can be compensated by utilizing rolling wave 
planning to develop workable detailed schedules for the near term. The concern is to 
make the operational environment stable and decrease the number of surprises during 
the execution of the activities by monitoring the work at site, decreasing the need for re-
work, and organizing better the site. Thus, the site team is aware of what to do and when 
to do, and they can better allocate the resources to reduce interference among working 
teams. (Alsakini et al. 2004) 
In traditional project control, as the standard documents of project management (PMI 
2008) describe the process, the first step is to collect data, which represents what is 
really going on in the project. Then, the data is analyzed by comparing it with the 
schedule baseline to identify variations. Finally, the analysis gives an indication of how 
a project is progressing and the assessment is summarized in a project performance 
report. After reading the report, the management makes a decision, how to proceed by 
recommending corrective actions followed up to assure that the intended impact is 
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achieved. The traditional approach of project management puts the project manager in a 
position, where the reactive approach is the only choice. While the causes of project 
deviations develop throughout the project, the project manager is forced to try to 
minimize the negative potential of projects. Traditional project management requires 
that, in controlling project performance, the degree of fit between work completed and 
the schedules is measured to identify root causes of failure, in order to complete the 
work as planned, and to eliminate the causes to prevent them from repeating. (Alsakini 
et al. 2004) 
It is really important to determine the effect of schedule deviations and plan changes on 
the remaining work in the project, including both the unexpected departure from the 
schedule and the corrective actions taken to recover from specific problems. The issue is 
not, how often the schedule is updated; instead, it is how well the schedule continues to 
fit  for  the  actual  work.  As  many of  the  critical  problems of  implementation  lay  in  the  
project environment and are not under the direct control, project teams must look 
outside the project and ahead to anticipate problems and to develop contingency plans. 
This can only be achieved by means of continuous planning and control during the 
project, instead of the traditional detailed planning at initiation and reporting during 
execution. Active control of the project is the key, not planning itself. The change from 
serial to parallel execution in projects is expected to have a major impact on how 
projects are planned and controlled in the future. The new ways of creating value in 
projects are more or less happening in open systems, where projects are considered to 
be impacted by internal and external factors. Project processes in parallel value creation 
are strongly affected by external factors that are difficult to plan and control. The impact 
of external factors increases in short lead-time projects due to the limited time available 
to react to the factors. Consequently, the demand increases for new ways of managing 
projects, which is to affect the factors proactively rather than to react to them. (Alsakini 
et al. 2004) 
2.3.4. Advanced systems in project scheduling 
Advanced systems in project planning, scheduling, and control have been developed to 
address the needs of project management in the present project environment. The “Last 
Planner” concept by Ballard (2000) is introduced, because it is widely acknowledged by 
the researchers in the field, and many developed systems are based on this concept. The 
proactive schedule management system by Alsakini et al. (2004) is presented in detail to 
provide an example of recently developed schedule management system models that 
aim to integrate the scheduling and control processes. 
Design and construction require planning and control done by different people, at 
different places within the organization, and at different times during the life-cycle of a 
project. Planning high in the organization tends to focus on objectives and constraints, 
which govern the entire project. The objectives drive lower-level planning processes 
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that specify means for achieving the ends. Ultimately, someone decides what physical, 
specific work will be done tomorrow. That type of plans has been called assignments. 
They are unique, because they directly drive the actual work rather than production of 
other plans. The person or group that produces assignments is called the “Last Planner”. 
(Ballard & Howell 1994) The term “assignments” stresses the communication of 
requirements from the Last Planner to design or construction. Although, the products of 
planning  at  the  production  unit  level  are  also  commitments  to  the  rest  of  the  
organization. Failure to proactively control at the production unit level increases 
uncertainty and deprives workers of planning as a tool for shaping the future. What is 
needed is to shift the focus of control from the workers to the flow of work that links 
them together. The Last Planner production control system is a philosophy, rules and 
procedures, and a set of tools that facilitate the implementation of the procedures. 
Regarding the procedures, the system has two components: production unit control, and 
work  flow  control.  The  first  is  to  make  progressively  better  assignments  to  direct  
workers through continuous learning and corrective action. The function of work flow 
control is to proactively cause work to flow across production units in the best 
achievable sequence and rate. (Ballard 2000) 
The key performance dimension of a planning system at the production unit level is the 
quality of plans produced by the Last Planner. The critical quality characteristics of an 
assignment are: the assignment is well defined; the right sequence of work is selected; 
the right amount of work is selected; and the work selected is practical or sound. Well-
defined means described sufficiently so that it can be made ready and completion can be 
unambiguously determined. The right sequence is consistent with the internal logic of 
the  work  itself,  project  commitments  and  goals,  and  execution  strategies.  The  right  
amount is that amount the planners judge their production unit is capable of completing 
after reviewing the budget unit rates and examining the specific work to be done. 
Practical  or  sound means  that  all  prerequisite  work  is  completed  and  all  resources  are  
available. Work flow control is to cause work to move between production units in a 
desired sequence and rate. In the hierarchy of plans and schedules, the “look-ahead” 
process has the job of work flow control. Look-ahead schedules are common in current 
industry practice, but typically perform only the function of highlighting what should be 
done in the near term. In contrast, the look-ahead process within the Last Planner 
system serves multiple functions, such as: 
x shape work flow sequence and rate; 
x match work flow and capacity; 
x decompose master schedule activities into work packages and operations; 
x develop detailed methods for executing work; 
x maintain a backlog of ready work; and 
x update and revise higher-level schedules if needed. 
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These functions are accomplished through activity definition, constraints analysis, 
pulling work from upstream production units, and matching load and capacity. (Ballard 
2000) 
The Last Planner planning system is presented in Figure 7. The vehicle for the look-
ahead  process  is  a  schedule  of  potential  assignments  for  the  next  3  to  12  weeks.  The  
number of weeks, over which a look-ahead process extends, is decided on the basis of 
the project characteristics, the reliability of the planning system, and the lead times for 
acquiring information, materials, labor, and equipment. The look-ahead schedule is not 
just a simple drop out from the master schedule. Indeed, it is often beneficial to have the 
team  doing  the  work  in  the  next  phase  of  the  project  to  collectively  produce  a  phase  
schedule that serves coordination actions that extend beyond the look-ahead window. 
Prior to entry into the look-ahead window, master schedule or phase schedule activities 
are exploded into a level of detail that is appropriate for assignment of weekly work 
plans, which typically has multiple assignments for each activity. Subsequently, a 
constraints analysis is performed for each assignment to determine, what must be done, 
in order to make it ready to be executed. The general rule is to allow into the look-ahead 
window only activities that can be made ready for completion on schedule. If the 
planner is not confident that the constraints can be removed, the potential assignments 
are held for a later date. (Ballard 2000) 
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The look-ahead process is presented in Figure 8. In the look-ahead process, the work 
flows through time from right to left. Potential assignments enter the look-ahead 
window six weeks ahead of scheduled execution, and then move forward week by week 
until they are allowed to enter into workable backlog, indicating that all constraints have 
been removed and that they are in the proper sequence for execution. If the planner were 
to discover a constraint that could not be removed in time, the assignment would not be 
allowed to move forward. The objective is to maintain a backlog of sound work, ready 
to be performed. Weekly work plans are then formed from the workable backlog, thus 
improving the productivity of those who receive the assignments and increasing the 
reliability of work flow to the next production unit. (Ballard 2000) 
 
 
Figure 8 The look-ahead process (Ballard 2000). 
 
Alsakini et al. (2004) recommend an integrated planning and scheduling system based 
on performing continuous detailed planning throughout project execution to incorporate 
the  forthcoming  events  and  to  act  proactively  to  their  effects.  As  the  core  parts  of  
projects are often designed and manufactured in the contractor’s home country and 
constructed abroad, the proactive schedule management system is built to take this into 
account by allocating less detailed planning and scheduling to the head office, and 
incorporating the site organization into detailed planning and control processes. Thus, 
the system is capable of producing the required information to the right people at the 
required time. The idea is that detailed planning processes produce so comprehensive 
schedules that they reflect the work as it should be implemented. In project control and 
reporting, changes are accomplished so that proactive and reactive schedule control is 
enabled when deviations occur. The system enables proactive and reactive dialogue 
between the project stakeholders. Subcontractors are able to express their ideas and 
incorporate  their  views  concerning  the  implementation  of  their  work  in  order  to  meet  
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the requirements of the site manager, who in turn reflects the contractor’s main views 
on the project objectives and how to realize them. Consequently, the project manager is 
relieved from following every small detail, so that he/she can concentrate on the more 
demanding tasks of project management. (Alsakini et al. 2004) 
New breakdown structure, which has two views, is recommended, in order to identify 
interdependencies between activities for better resource planning and avoiding any 
interference between activities and idle times in site performance. The first view is a 
location breakdown structure by dividing the entire project area into identifiable 
locations or facilities, and the work in each location is divided based on an activity 
breakdown structure. In the second view, the project work is divided to the disciplines 
(mechanical, electrical, and civil) and then further into sub-activities, indicating the 
work to produce each part or each location of the final product. The two views of the 
breakdown structure are to be used concurrently. (Alsakini et al. 2004) 
The proactive schedule management system is presented in Figure 9. It consists of the 
following elements: master schedule, earned value analysis (EVA), work schedules, and 
activity plans/schedules. The master schedule is developed for the entire project, and it 
contains the main activities to be performed and the trades performing the activities 
without too many details. Durations for the activities are estimated based on the 
required man-hours. For control purposes, the critical path and milestones are made 
clear together with their dependencies. All disciplines in the head office are contributing 
to the development of the master schedule which is meant for the use of upper 
management level. Earned value diagram is prepared for tracking and controlling the 
project as a whole. The first diagram is done at the same time with developing the 
master schedule by plotting the work to be performed on the basis of man-hours against 
time. Work schedules are developed by extending and deepening the master schedule 
into more representative work programs by using the “rolling window” method. For 
example, in a project which has one year execution time, the schedules are developed 
for a span of two months at one-month intervals. The project manager and site manager 
are responsible for developing and distributing the schedules to the site and head office. 
Activity plans/schedules are developed, where each activity in the rolling window is 
presented in detail, just before it starts to show what work is to be executed on site and 
how. Planned work volume chart is also prepared based on work volume in units. The 
site manager develops the activity plans/schedules in collaboration with the 
subcontractors; by input from the subcontractors and under the consent of the site 




Figure 9 The proactive schedule management system (Alsakini et al. 2004). 
 
When using the system, at the end of each period, the management is able to plan in 
detail for the next period by taking into account the results of the previous period, 
including any corrective action due to deviations and the requirements of the remaining 
work, as well as, producing detailed schedules and information they can use to act 
proactively to any potential deviations and delays. The work schedules and activity 
plans/schedules developed during the work progress reflect the actual conduct of work, 
and incorporate any corrective action that have been made to bring the project back on 
track. The point is that the master schedule is the reference point for milestones, while 
the detailed planning during execution provides the chance to manage work and bring it 
back on track without need to update the master schedule. The issue is not how often the 
schedule is updated; instead, it is how well the schedule continues to fit to the actual 
conduct of the work. (Alsakini et al. 2004) 
The actual times and quantities required to perform the activities are collected in 
activity status reports, and then compared with the activity plan/schedule of that specific 
period in order to identify any deviations from the work schedule and determine the 
status of the critical activities. The project status is determined based on EVA. The CPI 
and SPI are plotted on a chart and compared with the results of the previous periods. If a 
deviation is serious enough, the causes are detected and the decision on corrective 
action is made. The overall project status is measured as a percent complete matrix 
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package: estimated cost and percent complete. Then, a spreadsheet is used to calculate 
the rest of the data, including: cost to date, percent unit, percent project, and percent 
complete project. The updated schedule and EVA results are compared with the 
previous periods to determine, how the project is progressing. (Alsakini et al. 2004) 
Changes to work are inevitable in every project and they may rise due to the customer, 
who wants to make changes to achieve a better outcome of the investment, or the 
contractor may decide to make some changes in the design. Change orders may increase 
or decrease the contractor’s cost, and/or affect the duration of the project if they are 
performed. The contractor should evaluate various aspects, such as: the structure of 
customer’s organization, customer’s knowledge and experience of investment projects, 
authorities given to different levels within customer’s organization, and personal 
characteristics of customer’s key persons responsible for the project. In order to reduce 
the impact of a customer-initiated change order, the contractor’s project team needs to 
understand the structure and behavior of customer’s organization. When dealing with 
large customers, who have bureaucratic forms of organizations, the project team must 
understand the customer’s needs more thoroughly and deal directly with the decision-
makers, in order to act proactively to future changes that may delay the project progress. 
In overseas projects, uncertainty and complexity arising from the nature of customers 
are compounded because the contractor’s project team may not be familiar enough with 
the cultural and historical background of the customer. Maintaining the maximum 
amount of up-to-date information on customer’s requirements during design phase 
reduces the probability for change orders during execution phase. Also, using time 
allowances in planning the project execution provides flexibility in the contractor’s 
performance to avoid delays when change orders inevitably take place. (Alsakini et al. 
2004) 
New project management methods that address the shortcomings of traditional methods 
by adding flexibility to the execution of construction projects, create additional 
challenges to material delivery processes (Ballard 2000). The new methods 
acknowledge the challenge of creating an exact schedule beforehand for a large and 
complex project. Instead, the methods use continuous planning by creating short-term 
schedules for project tasks based on constraint analysis of project resources. Such an 
approach places two requirements for the material deliveries: the analysis of material 
constraints requires transparency of material availability for site inventories and other 
stages of the supply chain, and the short time-span of planning demands short response 
times along the supply chain. Ala-Risku and Kärkkäinen (2006) propose a solution 
consisting of tracking-based approach for building inventory transparency for short-
term supply chains, and proactive material delivery model for the materials for specific 
project tasks. 
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2.3.5. Project scheduling framework 
The methods of project planning, scheduling, and control can be categorized based on 
their systemic approach, and system dynamics. The project scheduling framework 
illustrates four distinctive areas: basic, ad-hoc, aggressive, and progressive. The project 
scheduling framework is presented in Figure 10. Systemic approach refers to perceiving 
project scheduling more as a system than only as methods and tools. System dynamics 
relates to the flexibility of project scheduling to incorporate changes and required 
actions during project execution. 
 
 
Figure 10 The project scheduling framework. 
 
Basic is an area, which includes the traditional project scheduling methods, tools, and 
techniques. For example, CPM and CCM represent this area, when used individually. 
Adhesive approach describes the basic area, because the methods constitute the 
fundamentals in project scheduling, but they do not correspond to the present needs and 
requirements, when used alone. Ad-hoc is an area, which represents minimal planning 
and dynamic decision-making based on the information available at the moment. 
Planning the work, as it progresses, captures the essence of this approach. Abrasive 
approach describes the ad-hoc area, because no decent schedule is developed at all. 
Aggressive is an area, which represents extensive planning at the expense of dynamics, 
as planning is forced on more detailed level than what is appropriate, considering the 
available information at the moment. Planning the work in detail too much in advance 










aggressive area, because relying on the once developed schedule enables only reacting 
to the upcoming events. Progressive is an area, which represents detailed and 
simultaneously dynamic planning, because it is done by increasing the level of detail, as 
the available information becomes more complete and reliable. Planning the work first 
on the high level and in detail just before it is performed results in fewer changes during 
execution. Proactive approach describes the progressive area, because elaborating 
schedules progressively enable more proactive management. 
The arrow in the figure illustrates the typical development trajectory of project 
scheduling in an organization. Once the improvement need is acknowledged, the first 
attempts  to  develop  the  project  scheduling  practice  usually  lead  to  increased  systemic  
approach, but not to increased system dynamics. Aggressive scheduling causes lots of 
extra work, but due to the inevitable changes during project execution, the effort is not 
rewarded. Instead, lots of re-scheduling is required to maintain the schedule. Eventually, 
the need for further development is acknowledged and system dynamics is increased to 
enable effective project scheduling. 
2.4. Synthesis 
Significant changes are taking place in the research and practice of project management. 
They rise mainly from the acknowledged need for a change in the project management 
approach, but also from the remarkable changes in the project environment over the 
years. The significance of project business is continuously increasing. Recently, project-
based business activities have become part of all private firms and public organizations, 
and a key activity for an increasing number of them. (Artto & Kujala 2008) Project 
business differs from other types of business, primarily due to its specific relational 
context, limited time, value creation properties, type of complexity, and its high degree 
of uncertainty and limited possibilities for standardization (Hellström 2005). The 
integration of project sales and execution in a global project supplier firm is 
challenging. The central features of the business of a project-based firm are: the 
uniqueness of individual projects, the complexity of the project offering and business 
network, the discontinuity of demand and business relationships between projects, and 
the considerable extent of financial commitment of the parties (Cova et al. 2002). 
Procurement and supplier network management is important due to the trend of 
increased subcontracting and to focusing on the firm’s core capabilities. Indeed, firms 
and projects are more and more dependent on their suppliers, and therefore, the 
relational focus in subcontractor selection is relevant. (Eloranta 2007) 
The complexity of projects is continuously increasing, which sets new requirements for 
project management, and it is clear that traditional project management is unsuitable for 
managing such projects (Williams 1999). Products or services produced in a project are 
often complex, as they consist of a large number of interacting parts. The interaction 
often creates great interdependency, not only from an engineering design perspective, 
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but also in an organizational sense. (Hobday 1998) Complexity as such is often taken 
intuitively or from previous experiences, although, the complexity of projects and their 
environment obviously influence important decisions in project management (Bosch-
Rekveldt et al. 2010). Describing projects as complex adaptive systems or socially 
constructed entities (Cicmil et al. 2006), complexity in projects can be considered to be 
related to structural elements, dynamic elements, and interaction of them; broader than 
the technical or technological domain. Three elements can be identified contributing to 
project complexity: structural complexity, organization and environment, and 
uncertainty and risk. (Bosch-Rekveldt et al. 2010) One of the reasons for project failure 
is the increasing complexity of projects, or an underestimation of the project complexity 
(Williams  2001).  There  is  a  clear  need  for  new  ways  of  looking  at  complex  projects,  
new models and techniques to analyze them, and new methods for managing them. 
There has to be suitable tools and techniques for complex projects in order to support 
project management in planning, scheduling, and control. (Williams 1999) 
Project planning and scheduling, as they are understood based on the traditional 
approach of project management, need to be questioned (Alsakini et al. 2004). The 
timing of planning creates a dilemma – if the time interval between planning and 
execution of an activity is long, the uncertainty concerning the planned activity 
increases. The higher the uncertainty in a project, the more difficult it is to plan. (Laufer 
& Tucker 1988) The traditional detailed planning at the project initiation is unable to 
provide simultaneously the required level of detail and certainty. Therefore, detailed 
planning should be done by progressive elaboration during project execution. (Alsakini 
et al. 2004) Schedules must be established on a hierarchical basis, and a schedule at a 
particular  level  of  detail  must  be  expanded  to  more  detail,  when  the  execution  of  the  
work comes closer (Sears et al. 2008). Traceability between the different levels of 
schedule hierarchy is important, in order to maintain consistency throughout the 
scheduling process. High-level planning incorporates many lower-level plans, as well 
as,  plans  of  subcontractors.  The  lower-level  plans  often  confirm the  robustness  of  the  
higher-level plans. (Winch & Kelsey 2005) The most important use of schedules is 
project control, which includes comparison of actual project performance with the 
baseline and discernment of any deviation. Using schedules as an effective tool requires 
a serious commitment from the project management to adopt and use the schedule 
throughout the project. (Mubarak 2010) Changes are the main causes for delays and cost 
overruns in construction projects, where they are also very common issues (Assaf & Al-
Hejji 2006). As plenty of changes are anticipated due to the upcoming events in project 
execution, flexibility of the schedules is required instead of pre-determined actions 
(Alsakini et al. 2004). 
Advanced systems are needed for project planning, scheduling, and control in order to 
overcome the issues caused by the nature of projects and present project environment. 
Schedule management system has to be based on progressive elaboration of schedules 
during project execution, because it is the only way to simultaneously achieve the 
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required level of detail and the certainty of schedules. Performing continuous detailed 
scheduling, the representation of the work ahead becomes better, which changes the 
focus of project management from the past to the work to be done. In addition, it allows 
incorporating the upcoming events and acting proactively to their effects in advance. 
(Laufer et al. 1992; Alsakini et al. 2004) There are certain requirements for advanced 
systems which distinguish them fundamentally from the traditional approach of project 
management. The requirements for advanced systems are presented and compared with 
traditional project management in Table 2. 
 
Table 2 The requirements for advanced systems and comparison with traditional 
project management. 
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Action on deviations Corrective Preventive 
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3. RESEARCH METHOD AND MATERIAL 
The research method and material chapter consists of three sub-chapters. In the first 
sub-chapter, the research environment is described, including information of the 
company, business, and project management organization. In the second sub-chapter, 
the research method is presented from the chosen research strategy to the arrangements 
in practice. In the last sub-chapter, the research material is presented with the basic 
information of the projects. 
3.1. Research environment 
The research was conducted in Wärtsilä Finland Oy, which is the local company of 
Wärtsilä Corporation in Finland. Wärtsilä’s mission is to “provide lifecycle power 
solutions to enhance the business of its customers, while creating better technologies 
that benefit both the customers and the environment”. Wärtsilä’s vision is to “be the 
most  valued  business  partner  of  all  its  customers”.  The  company  values  are  energy  –  
capture opportunities and make things happen; excellence – do things better than 
anyone else in our industry; and excitement – foster openness, respect and trust to create 
excitement. Wärtsilä has divided its business into three divisions: Ship Power, Power 
Plants, and Services. Ship Power focuses on ship power systems including main and 
auxiliary engines, propulsion, automation, and power solutions. Power Plants supplies 
flexible power plants for the distributed power generation market including solutions for 
base-load, grid stability and peaking, industrial self-generation, and other oil, dual-fuel 
and gas fired power plants. Services provides operation and maintenance to the 
customers of other businesses and also directly to the market in the industries. (Wärtsilä 
2011) 
Wärtsilä’s net sales were 4,553 million EUR and profit before taxes was 548 million 
EUR in 2010. Order intake was 4,005 million EUR in 2010 and order book at the end of 
2010 was 3,795 million EUR. Wärtsilä Corporation is listed on the NASDAQ OMX 
Helsinki, Finland. Net sales by business in 2010 were: Ship Power 26 %, Power Plants 
34 %, and Services 40 %. Globally, Wärtsilä has delivered 4,500 power plants in 168 
countries with generating capacity totalling more than 47 GW. Wärtsilä has almost 
18,000 employees and operations in 160 locations of 70 countries around the world. 
(Wärtsilä 2011) 
The research was carried out in the Power Plants business, and more specifically, in its 
project management office (PMO). Power Plants’ own mission is to “provide superior 
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value to its customers with flexible, efficient and environmentally advanced energy 
solutions, which enable transition to more sustainable and modern energy 
infrastructure”. Power Plants is a major supplier of flexible base-load power plants 
operating on various liquid and gaseous fuels. Power Plants provides unique, dynamic 
solutions for grid stability, reserve, peaking, load following, and intermittent power 
generation, as well as, multi-fuel solutions to the oil and gas industry for reliable power 
generation, pumping, and compression. All applications are supported by tailored 
lifetime operation and maintenance services. Power Plants offers flexibility both in 
products and services to meet the customer requirements and expectations. Customer 
support includes services for project development, financing support, and carbon 
finance expertise. Project management services are offered for global EPC delivery of 
modular pre-fabricated power plant product with minimized site work, scope of supply 
flexibility, and short delivery time. Global service support includes local service outlets, 
long-term operation and/or maintenance agreements, technical support, field service, 
and spare parts. (Wärtsilä 2011) 
There are some fundamental trends and drivers in the global energy market which have 
direct effects on the Power Plants business. Electricity demand is continuously growing 
due to electrification, GDP (gross domestic product) growth, and increasing standard of 
living. Climate change requires search for sustainability. Renewable energy generation 
is rapidly growing, in which politics and subsidies have also a big role. Need for 
flexibility is increasing because of daily, weekly and seasonal fluctuation in demand, 
and rapid introduction of intermittent wind and solar energy. Also, the roles of fuels are 
changing, which makes new coal power plants difficult to permit, nuclear energy to 
grow, and gas to become an intermittent and balancing fuel. (Wärtsilä 2011) 
There is a global improvement program and strategic initiative, called Gateway, to 
ensure consistent project management in Wärtsilä. The objective is to develop and 
implement  a  set  of  consistent  project  management  processes  and  a  supporting  tool  to  
enable project personnel to plan and monitor projects, programs and portfolios more 
effectively and in line with the international project management standards. The new 
processes and the supporting tool will be taken into use in all project categories and by 
all people dealing with project management. Gateway started with a pilot verifying that 
the needed functionalities are supported in the selected software. Since February 2010, 
the pilot has been in use of selected users. In September 2010, the deliverables of the 
pilot were approved and the full roll-out was initiated. (Wärtsilä 2011) 
Project management of customer-delivery projects in Power Plants is organized in four 
geographical areas: Africa, Americas, Europe, and Middle East and Asia. There is also 
one area for the oil and gas industry, and nuclear projects. In addition, project 
management office (PMO) and engineering management office (EMO) belong to the 
project management organization. The PMO is responsible for developing the project 
management excellence within the business. The role of PMO is defined as: “to coach 
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and support other functions within the business in the development of the capability to 
implement projects in order to achieve their organizational goals by applying 
company’s project management methodology”. The development areas of PMO are: 
processes, tools, and people. The PMO organization includes a pool of project 
controllers, where from they are assigned to projects. This enables close interaction with 
the project teams and facilitates organizational integration. (Wärtsilä 2011) 
New projects are first handled by the sales function, which is responsible for business 
development and contract negotiations with the customer. At this stage, the project 
management function supports sales in project management related issues. Other 
functions are also involved, for example technology, if the project has special 
requirements. When the contract is signed, the project management function takes over 
the project and the delivery process begins. Customer delivery projects are usually 
managed by a project team (see Figure 11), which comprises project manager, project 
controller, and chief project engineers (CPE). Project manager and CPEs of mechanical 
and electrical disciplines form the core team that works always together. Project 
controller and other required people, such as CPE of civil discipline and project 
engineers, are assigned to the project from pools. 
 
 
Figure 11 Organization chart of a project team. 
 
Site team is assigned to the project by the installation and construction services function 
before site works begin. The site team is responsible for installation and construction at 
site, while the project team remains responsible for the entire project. Site works are 
usually managed by a site team (see Figure 12), which comprises site manager, site 
engineer, section managers, and supervisors. Site manager and site engineer are 















consultants and freelancers. The composition of and the work distribution within the site 
team varies based on the project scope, size, and other requirements. 
 
 
Figure 12 Organization chart of a site team. 
 
3.2. Research method 
The research strategy is embedded case study, because it is the most suitable one, 
considering the objectives and set up of the research. Case study is defined, according to 
Robson  (2011),  as:  “a  strategy  for  doing  research,  which  involves  an  empirical  
investigation of a particular contemporary phenomenon within its real-life context using 
multiple sources of evidence”. Case study provides the required intensity of analysis 
and is an appropriate approach to investigate the scheduling practice in projects. The 
research includes multiple cases within the organization to enable generalization from 
the results. (Yin 2008) The sample is selected purposively, because it serves the best 
answering to the research questions and accomplishing the objectives. This type of 
sample is often used in case study research, especially, when it is preferred to select 


















strategy is heterogeneous, because it enables collecting data to describe and explain the 
key themes that can be observed. Although, this may create a contradiction, as a small 
sample may contain cases that are completely different from each other, Patton (2001) 
argues that this is in fact a methodological strength. Any patterns that do emerge are 
likely to be of particular interest and represent the key themes. 
The research material is mainly collected in semi-structured interviews. In addition, 
available documents from the projects are analyzed, in order to provide context and 
required information for the analysis of the interviews. The research approach is multi-
method, because only qualitative data collection techniques and analysis procedures are 
used. Collection of quantitative data is not reasonable, considering the research material 
and  the  objectives  of  the  research.  The  time  horizon  is  cross-sectional,  which  gives  a  
static illustration on a certain moment of time. Longitudinal research is also found 
interesting, but it is not possible within the available time frame. (Saunders et al. 2009) 
The research material consists of seven EPC projects, which were chosen to represent 
the current best practice in the company. The selection of projects was done on the basis 
of  proposals  by  the  project  management  area  directors.  They  were  requested  to  name  
one  or  two  projects  within  their  area,  which  appeared  to  be  the  most  suitable  for  the  
research. Also, a short description, why the project is of particular interest, was 
requested. Decision of the projects to be included in the research was made based on 
their availability and suitability. 
The primary data were collected in semi-structured interviews, which are non-
standardized and often referred to as “qualitative research interviews” (King 2004). 
Semi-structured interviews are suitable for case study research, because the gathered 
data is normally analyzed qualitatively (Saunders et al. 2009). From every selected 
project, the project manager and the project controller were interviewed. These 
interviews were supplemented by interviewing representatives from site management, 
program management, and the Gateway-team concentrating on project scheduling 
development in the company. A total of 17 interviews were conducted (see Appendix 
1): 10 related to project teams, three to site management, one to program management, 
and three to the Gateway-team. 
A list of themes was used to provide a standardized structure for all interviews. The list 
of themes was developed on the basis of the literature review for this research to cover 
the essential dimensions of schedule management system. The themes were (see 
Appendix 2 for more details): schedule development process, schedule control process, 
and perceived importance of schedule. In addition, respondent’s background and project 
overview were used as the opening and other issues as the closing of the interview. 
Issues and aspects within the themes varied according to the function represented by the 
respondent. The list of themes was sent to the respondents in advance to allow them to 
prepare themselves for the interviews. A more detailed interview guide (see Appendix 
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2) was developed for the researcher’s own use. The interviews were conducted on a 
one-to-one basis, and meetings in company conference rooms were set up to enable 
face-to-face contact in a comfortable and peaceful environment. The conversations were 
not recorded, but the researcher took notes on laptop during the interviews. 
The secondary data were used to provide background and context for the interviews, 
and required information for the analysis. Secondary data is frequently used as part of 
case study research (Saunders et al. 2009). The secondary data included available 
documents, such as project charters, project plans, and project schedules, as well as, 
records of changes, delays and their causes from the projects. The documents were 
either accessed in the company databases or requested from the project team. 
The collected data were processed according to template analysis procedure (King 
2004).  The  analysis  is  based  on  a  template,  which  is  essentially  a  list  of  the  codes  or  
categories that represent the themes revealed from the collected data (Saunders et al. 
2009). The codes were pre-determined based on the literature review, but they were 
revised during the process to facilitate data display and analysis. The data were coded 
and analyzed to identify and explore similarities and differences between the selected 
projects. Other issues brought up by the respondents were analyzed separately to 
identify the most frequent themes for each group of respondents and all together. 
3.3. Research material 
The research material consists of seven EPC projects, which were chosen to represent 
the current best practice of project scheduling in the company. Therefore, the projects 
do not illustrate the whole range of current practices. However, the projects are good 
examples of complex EPC projects delivered by the company and of more advanced 
project scheduling in the company at the moment. The projects illustrate well the level 
of practice in project scheduling, in order to identify improvement needs and get insight 
of project scheduling in practice. The basic information of the projects is presented in 
Table  3.  Six  projects  were  traditional  EPC  projects,  and  one  project  was  of  EEQ  
(engineered equipment delivery) type complemented with CMA (construction 
management agreement), which together make the project equivalent to the EPC 
projects. Total output in the projects ranged from 16 MW to 380 MW. The Suape II 
project was on the largest power plant the company has ever delivered. Three projects 
were delivered in the Africa, two projects in the Americas, and two projects in the 
Middle East and Asia areas. Delivery time of the projects ranged from 13 to 25 months. 
Five projects were on-going and two projects were already handed over at  the time of 
the interviews. Four projects were on schedule and two projects were delayed – one due 
to difficult climatic conditions and the other due to multiple change orders initiated by 
the customer and permitting related issues. In addition, one project was on-hold until 
further notice to proceed due to customer payments. 
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Table 3 The basic information of the projects. 
 Ewekoro Hera Humboldt Kribi 
Type of project EPC EEQ + CMA EPC EPC 
Total output 100 MW 120 MW 166 MW 216 MW 
No. of engines 6 7 10 13 
Fuel type Gas, HFO, 
LFO 
HFO Gas, HFO, 
LFO 
Gas, LFO 
Country Nigeria East Timor USA Cameroon 
Delivery time 25 months 14,5 months 22 months 24 months 
Status On-going On-going Handed over On-going 
 
 Liberty Suape II Victoria C 
Extension 
Type of project EPC EPC EPC 
Total output 200 MW 380 MW 16 MW 
No. of engines 11 17 2 
Fuel type HFO HFO HFO 
Country Pakistan Brazil Seychelles 
Delivery time 22 months 18,5 months 13 months 




The results chapter consists of six sub-chapters. In the first four sub-chapters, the results 
from the projects are presented, regarding to the themes discussed in the interviews. The 
results are presented on a cross-case basis showing the similarities and differences 
between the projects. In addition, advanced practices and unique ways of working are 
emphasized.  The  results  are  presented  in  more  detail  in  Appendix  3.  In  the  fifth  sub-
chapter, the results from the other issues, which are considered as expectations for 
schedule management system, are presented. In the last sub-chapter, the results are 
evaluated, including error sources, deviations from the anticipated results, and reliability 
of the results. 
4.1. Project complexity 
Before  the  first  actual  theme,  the  respondents  were  asked  to  provide  an  overview  of  
their project. An essential part of the overview was the assessed level of complexity of 
the project, and the identified factors contributing to it. The results for project 
complexity are presented in Table 4. Five projects were assessed to be highly complex 
mainly due to customer requirements in scheduling, progress follow-up, and reporting. 
Other major issues increasing project complexity were: project size, technical issues, 
short delivery time, and country related issues. Project complexity was assessed to be 
average in one project, and low in one project. These were more standard projects with 
no identified specific challenges. However, also the standard projects delivered by the 
company may be defined as complex projects. 
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Table 4 The results for project complexity. 
 Ewekoro Hera Humboldt Kribi 
Level of 
complexity 
















Unique First EPC 

































Unique features of the projects included various technical, organizational, and project 
management related issues. The Suape II project is the largest project ever delivered by 
the company, which causes several challenges in almost every area, not least in project 
scheduling and control. The Hera project is unique because of the contractual setting. It 
is the first project delivered on a construction management basis, instead of traditional 
EPC delivery. The Humboldt project is managed by two project teams, one in the head 
office, and one in the local office. The idea is that the project team in the head office is 
in charge of the entire project, and the project team in the local office provides support 
in certain issues, such as regulations, and subcontracting. The site team including 
construction manager and site manager without site engineer is unique in the Kribi 
project. The construction manager concentrates more on project management, including 
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interaction with the project team, while the site manager is able to concentrate more on 
coordinating the work at site. The set up has proven to be effective, and therefore, will 
be used in future projects. 
4.2. Schedule development process 
The first theme covered the schedule development process in the projects. The results 
for schedule development process are presented in Table 5. Activities were mostly 
defined by expert judgement based on project team experience and scope of supply. In 
addition, technical specification was mentioned in two projects. In the Humboldt 
project, the subcontractor was responsible for the whole scheduling process for site 
activities. Rolling wave planning (PMI 2008) was not utilized in any project as a 
planning technique, but in four projects, some activities were first planned on high level 
and then in more detail before executing them. Most frequently, the technique was 
applied to site activities, which were planned on high level in the project schedule and 
then  elaborated  in  the  project  schedule  or  in  a  separate  site  schedule.  In  the  Suape  II  
project, it was noted that rolling wave planning was not suitable because of the 
customer demand for a complete project schedule in the sales phase. Templates were 
randomly used; only in one project an old project schedule of similar project was used. 
The WBS-tool, which was recently developed in the company for creating activities 
according to activity-based management (ABM) methodology, was used only in the 
Victoria  C  Extension  project.  In  the  other  projects,  no  tools  were  used  in  activity  
definition.  In  general,  activity  definition  was  not  found especially  challenging,  as  it  is  
always done based on the scope of supply. Site activities caused more trouble for the 
project teams, which had not much experience of site work. 
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Table 5 The results for schedule development process. 
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Defined activities were sequenced by expert judgement based on project team 
experience and logic in all projects. Site activities were sequenced by the subcontractor 
in two projects. In the Humboldt project, the subcontractor was responsible for the site 
schedule, and in the Victoria C Extension project, the subcontractor determined the 
dependencies between already created activities according to the preferred work order 
and available resources. In general, it was not found difficult to determine the 
dependencies between project activities, as they are mainly logical and same in every 
project. Problems occurred usually with site activities, where the dependencies are not 
always clear, and the project team may not have sufficient experience. 
Resources for activities were estimated in two projects, and this was only for site 
activities. In the Humboldt project, the site schedule was developed by the subcontractor 
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and it included detailed estimates for resources that were also assigned to the activities. 
In the Victoria C Extension project, the subcontractor estimated the required resources 
to perform the site activities within the available time frame, but the resources were not 
assigned to individual activities. In general, resourcing was not found necessary for 
project activities, but the benefits of including resources for site activities were widely 
acknowledged. Resource allocation and levelling may be problematic because of the 
high level of subcontracted activities. 
Durations of activities were estimated by expert judgement based on project team 
experience and gathered information in all projects. Durations of site activities were 
estimated by the subcontractor in two projects. In the Humboldt project, the 
subcontractor was responsible for the site schedule, and in the Victoria C Extension 
project, the subcontractor estimated activity durations on the basis of the required work 
effort and available resources. In most projects, the person responsible for developing 
the project schedule collected the estimated delivery times from chief project engineers 
(CPE), who had requested them from suppliers, and requested estimates from the 
engineering partner, and other functions. For example, in the Liberty project, the 
supplier of the steam turbine was consulted for an estimate for installation activities, of 
which the project team had no previous experience. In general, the estimation of 
durations for site activities was found particularly difficult, if it was not possible to 
involve the site team to the process. 
The scheduling method was critical path method (CPM) in all projects, but there were 
serious problems in using the method effectively. The main problem was the missing 
dependencies between activities, which makes identification of the critical path 
impossible, or results in showing an incorrect path. In general, the importance of 
identifying the critical path and managing the critical activities on the path were widely 
acknowledged, but the determination of all dependencies between the activities was 
found difficult and time-consuming. Contingency was reserved to the schedules in four 
projects.  A buffer was added to the end in two projects to allow some delay from the 
targeted completion date. A buffer or several buffers were added between activities in 
two projects to protect the critical path and the completion date of the entire project. 
The number of schedules developed for the project and how the work was divided 
between them were varied. In two projects, there was only one project schedule that 
contained all project and site activities. In three projects, there were two project 
schedules. There were master and site schedules in two projects, and off-shore and on-
shore schedules in the Ewekoro project. In the other two projects, there were three 
project schedules. The Hera project had a master schedule for the entire project, an 
equipment supply schedule, and a construction schedule. The division reflected the 
contractual setting of the project. In the Liberty project, there were master, site, and 
commissioning schedules. The schedules were developed as separate documents in all 
projects,  except  for  the  Victoria  C  Extension  project,  where  the  site  schedule  was  
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developed as sub-project in the master schedule. This allowed having the site activities 
in a separate document, which helped the management at site, and still all activities 
were found in one schedule. The master schedule was developed at initiation in all 
projects. Usually, only additions and corrections were made to the master schedule after 
developing it. Other schedules, such as site schedule, and commissioning schedule, 
were developed one to two months before starting to execute the activities included in 
that particular schedule. In the Liberty project, a preliminary schedule outlining the 
entire project was developed in the sales phase to ensure that the project is  executable 
within the agreed time frame. 
Project management activities were rarely defined and planned in the project schedules. 
In few projects, some of the project management activities, such as subcontracting, were 
included. The reason for ignoring project management activities, while developing 
project schedules, was usually that they were found unnecessary and difficult to plan. In 
experienced project teams, the things that needed to be done were taken care of without 
planning them in the project schedules. Project management activities caused trouble in 
choosing the correct level of planning, as breaking them down in a reasonable manner, 
and determining the exact start and finish dates for each of them may be difficult. 
Instead of planning, for example, procurement activities in the project schedules, there 
were several different ways in the project teams to keep track on things to be done. The 
persons responsible for certain activities had usually a check list in some form to help 
organization of their own work. An evident problem in using separate documents was 
that  their  information  is  sometimes  out-of-date  and  other  members  of  the  team do  not  
have access to them. 
The  scheduling  tool  was  Microsoft  Project  in  all  projects.  In  addition,  Primavera  was  
used  in  the  Humboldt  project  by  the  subcontractor.  The  site  schedule,  which  was  
developed, updated, and followed up in Primavera, was exported to Microsoft Project, 
where it was combined with the master schedule. This proved to be difficult and it was 
stopped when practically all remaining activities were in the site schedule, which then 
became the only updated schedule for the project. In general, Microsoft Project was 
found to be an efficient and easy-to-use tool for scheduling projects. However, the 
competence required to use the software, especially the more advanced features of it, 
was found to prevent from gaining the full advantage of the software. 
The persons responsible for developing the project schedules were the project manager 
and the site manager in most projects. The project manager gathered the required 
information and developed the schedule for the project in collaboration with the project 
team. The site manager, in turn, developed the schedule for site activities according to 
the project schedule in collaboration with the subcontractors. The role of the project 
controller in the schedule development process varied significantly in the projects. In 
the Suape II project, the project controller was mainly responsible for developing the 
project schedule. In three other projects, the project controller was partially responsible 
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for the project schedule. The commissioning manager developed the schedule for 
commissioning activities in the projects, where it was possible to be involved. The roles 
of the team members in the schedule development process usually reflected their 
individual interests and competences. 
4.3. Schedule control process 
The second theme covered the schedule control process in the projects. The results for 
schedule control process are presented in Table 6. Project schedules were updated at 
least once a month in all projects. Updates were also more frequent if necessary. Project 
schedules were updated once in two weeks in two projects, and once a week in the 
Suape II project. In general, project schedules were updated more seldom than site 
schedules that were usually updated every week in the site meetings. Updating a 
schedule included: collecting the required information, determining progress for each 
activity, and updating the progress to the schedule. However, project schedules were 
rarely updated, even if the work was not progressing as planned, or changes occurred 
during execution, meaning that the remaining activities were usually not re-scheduled. 
The main reason was the required effort to update the schedule, which ensues from not 
developing the schedule to be dynamic. 
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Table 6 The results for schedule control process. 
 Ewekoro Hera Humboldt Kribi 
Schedule 
updating 
Once a week 
or in two 
weeks 
Once a 
month / once 
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Progress was measured in all projects either in project schedules or with templates. In 
two projects, progress was measured in the project schedules, meaning that the 
estimated progress for each activity was updated directly to the schedule to determine 
progress for the entire project. In five projects, progress was measured with templates. 
The progress for each activity was updated to the template, which then calculated 
progress for the entire project. In two projects, the templates were significantly more 
detailed than in the other projects. In the Ewekoro project, the templates were received 
from the customer, and in the Suape II project, the templates were developed by the site 
team. 
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Activity progress was followed up based on physical progress in all projects. Progress 
follow-up was always more detailed for site activities than project activities. It was 
always  the  person  responsible  for  controlling  the  project  schedule,  who  estimated  the  
progress for the project activities using expert judgement. Progress follow-up with 
suppliers was not systematic in any project. Progress for the site activities was usually 
estimated by the subcontractors or the site team based on expert judgement, which was 
sometimes backed up with suitable data, for example, installed piping in meters vs. all 
piping to be installed. Instead of generating a random number, progress for the activities 
was usually selected from pre-determined levels, such as zero, 25, 50, 75, and 100 
percent, or estimated “as planned”, if no deviations had occurred. In three projects, 
progress for the site activities was determined based on, whether the activity was 
completed or not, and the information was updated to the template. Then, activity 
progress was aggregated in the template up to the level used in the site schedule, and the 
progress was updated to the schedule accordingly. This required breaking down the site 
activities into smaller work packages than in the site schedule. Progress follow-up for 
the site activities was done on an extremely detailed level in the Ewekoro and Suape II 
projects. Activities were weighted for tracking progress based on budgeted cost in five 
projects, and work effort in two projects. Work effort in man-hours was preferred for 
site activities, because it was found to correspond better with the portion in each activity 
of the work to be performed than the budgeted cost. 
Project performance was measured with earned value analysis (EVA) in all projects. 
The analysis included calculating the earned value that is the value of work performed, 
and the actual cost that is the total cost actually incurred. The parameters were usually 
calculated separately for the different disciplines and the entire project. In addition, they 
were sometimes calculated for systems, sub-systems, subcontracts, and locations. The 
parameters were calculated and reported both periodically and cumulatively. S-curves 
were prepared to display the actual progress and to compare it with the baseline in all 
projects. The number of prepared s-curves and the level, on which they were displayed, 
varied between the projects. Schedule and cost variances and indices were not 
calculated in every project. Forecasts were made mainly in order to compare the actual 
progress with the baseline. In few projects, forecasting was also used to anticipate the 
effects of changes. When significant changes were made to the schedule, a new forecast 
was made to determine, if some actions were necessary to keep the project on schedule. 
In general, the planned progress for each activity was not found as important as the 
estimated completion date, because it defines when it is possible to start the following 
activities. 
Project performance was reported monthly to the customer in all projects. In addition, a 
brief report was prepared weekly for the customer in the Suape II project. Project 
progress was reported also to the authorities in the Humboldt project. The project 
schedule was included to the monthly report in five projects. The site schedule was 
either delivered to the customer or gone through with the customer in the site meetings 
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that took place once a week in three projects. In addition, every project team reported 
project performance to the management by using a common template. 
Microsoft Project was used in progress follow-up in all projects. Microsoft Excel was 
used  in  EVA  calculations  and  preparation  of  the  s-curves,  as  it  was  found  the  easiest  
tool to get these things done. Activity progress was usually updated to the schedule in 
Microsoft Project, and then copied to Microsoft Excel to perform EVA calculations and 
prepare the s-curves for the project. In projects, where progress measurement was done 
with templates, Microsoft Excel was used differently as the progress follow-up was not 
done in the schedule. Progress for each activity was first determined and updated to the 
template. Then, activity progress was aggregated in the template up to the level used in 
the site schedule if needed, and the progress was copied to Microsoft Project. 
There were such change orders that had effects on schedule in two projects. In both 
projects, the change orders were initiated by the customer. In the other projects, there 
were no significant change orders neither from the customer nor the engineering 
partner. Schedule was used in the change management to assess the effects of changes 
on the schedule before accepting the change order. Schedule was found useful when 
discussing the requested change with the customer and explaining the possible 
extensions of time. This certainly required a complete and detailed schedule showing 
the critical path in order to detect at least the most of the emerging effects. 
There were claims in two projects. In the other projects, claims were either not allowed 
in  the  contracts  or  there  were  no  reason  to  issue  claims.  Schedule  was  used  in  claim  
management to indicate the reasons for delays, especially in commissioning, where the 
customer had certain responsibilities, such as providing fuel and grid connection. 
Schedule was found effective in illustrating the dependencies between activities, and the 
causes for delays. However, this required inclusion of the customer’s responsibilities to 
the schedule in some way, and also explicit presentation of the dependencies between 
them and the contractor’s activities. 
The persons responsible for controlling the schedules were the project controller and the 
site engineer in most projects. The project controller gathered the required information 
and updated the schedule for the project in collaboration with the project team. The site 
engineer updated the schedule for site activities in collaboration with the section 
managers, supervisors, and subcontractors. Updating a schedule included: making 
required changes, correcting errors, and updating activity progress. The project 
controller  was  also  responsible  for  preparation  of  the  project  reports.  The  roles  of  the  
team members in the schedule control process usually reflected their individual interests 
and competences. 
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4.4. Perceived importance of schedule 
The third theme covered the perceived importance of schedule in the projects. The 
results for perceived importance of schedule are presented in Table 7. Project teams 
were highly focused on scheduling in all projects. The main reason for putting more 
effort on scheduling was the customer requirements in four projects. Another source of 
motivation was identified in three projects, where the goal was to have such scheduling 
and control processes that facilitate the management of the project. In the Victoria C 
Extension project, the project team piloted some new scheduling tools, such as the 
WBS-tool for site activities, and some scheduling practices, such as involving the 
subcontractor more intensively to the schedule development process. 
 
Table 7 The results for perceived importance of schedule. 
 Ewekoro Hera Humboldt Kribi 
Focus on 
scheduling 
High High High High 
Role of 
schedule 
High High High Average 
Schedule as a 
roadmap 
No No No No 
 




High High High 
Role of 
schedule 
High High Average 
Schedule as a 
roadmap 
No Yes No 
 
The role of schedule in project management was assessed to be high in five projects, 
and  average  in  two  projects.  The  essential  role  of  schedule  was  shown  in  detailed  
schedules and progress follow-up, which were done to have a better and active control 
of the project. In two projects, the schedule was seen as the most important tool in the 
management during project execution. In the projects, where the role of schedule was 
assessed on average level, the project team did not see a need for detailed schedules and 
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progress follow-up. A great example of how to use schedule in project management, 
was the Suape II project, where the project schedule was a common tool for the whole 
project  team  in  regard  to  the  management  of  the  project  from  the  start  to  finish.  The  
schedule was first developed by the project team working together. The project 
controller was mainly the responsible person, but the schedule was developed in the 
project team meetings, where everyone had the opportunity to take part in the schedule 
development process. Subsequently, the schedule was updated in the project team 
meetings every week. Thus, the schedule was not forgotten once it was developed; 
instead, everyone in the project team understood the big picture, and the issues that 
came up were solved right away. 
Schedule was seen as a roadmap for the project only in the Suape II project. In the other 
projects, the schedule was found to be a critical tool in four projects, and a reporting and 
control tool in two projects. In the Suape II project, the schedule was used to manage 
the entire project, which was shown in the essential role of schedule, as well as, in the 
effective and collaborative scheduling and control processes. In general, it was found 
that the processes and competence in the organization are not yet on the required level 
to allow using schedule as a roadmap for the project. However, the need and desire to 
use schedule more effectively in project management were strong. 
4.5. Expectations for schedule management system 
After the last actual theme, the respondents were asked to share their expectations for 
schedule management system, and to identify the critical improvement needs in the 
current practice of project scheduling in the company. The top ten issues brought up by 
all respondents are presented in Table 8. The results were also analyzed according to the 
positions of respondents. Thus, the respondents were divided into three groups: project 
teams of selected projects, other respondents, and all respondents. The project team 
group was sub-divided into project managers, and project controllers. The issues and 
differences between the groups of respondents are discussed in descending order. The 
results are presented in more detail in Appendix 4, where the top ten issues by each 
group are highlighted. 
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Table 8 The top ten issues brought up by all respondents. 
Issues Portion of all 
respondents (%) 
It is really important to focus more on project 
scheduling, and it is good that the subject is studied 
88 % 
Scheduling should always be done based on the 
project-specific needs and customer requirements 
71 % 
There is a clear need for common practice in project 
scheduling 
71 % 
Project scheduling competence should be improved in 
the whole organization, including the understanding of 
importance 
71 % 
Large EPC and otherwise complex projects require 
much more effort in scheduling than standard projects 
65 % 
Concentrating more on scheduling is not possible in 
project teams without additional resources with specific 
competence 
65 % 
Scheduling should always be done on a correct level, 
which should be determined on the basis of the need for 
control 
59 % 
Understanding and commitment to the project schedule 
are results from involvement 
47 % 
Development of detailed project schedules takes time, 
but the effort is rewarded in an easier control of the 
project 
41 % 
The development in project scheduling has recently 
concentrated on reporting, and not on how to manage 
projects successfully by effective practices 
41 % 
 
Almost 90 percent of all respondents found that it is really important to focus more on 
project scheduling, and it is good that the subject is studied in the company. There were 
only small differences between the groups. Most of the respondents stated that 
scheduling is a critical area of project management, and it has not received enough 
attention in the organization, considering how relevant it is in the business. They also 
hoped that project scheduling will be developed based on the results of the research. 
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Over 70 percent of all respondents stated that scheduling should always be done based 
on the project-specific needs and customer requirements. The project teams felt more 
strongly this way than the other respondents. The idea is that scheduling should 
facilitate the management of the project, not to cause much unnecessary work. The 
customer requirements should be the only reason to exceed that level. The same portion 
of all respondents found that there is a clear need for common practice in project 
scheduling. There were no significant differences in these opinions between the groups. 
Most of the respondents felt that there are currently as many practices in project 
scheduling as there are project teams. Instead, there should be common guidelines, how 
to develop and control schedules in projects. The guidelines would help the project 
teams to concentrate on the project matters, and enable centralized development of the 
project scheduling practice in the company. The same portion of all respondents stated 
also that the project scheduling competence should be improved in the whole 
organization, including the understanding of importance. The other respondents felt 
somewhat more often this way than the project teams. The respondents found that the 
competence in scheduling methods and tools is not on adequate level, especially 
considering how relevant they are in the business. The competence was generally 
identified as one of the major challenges in developing the project scheduling practice. 
The understanding of importance was also brought up as a challenge, which is directly 
related to the competence issue, and therefore, should not be overlooked. 
The  portion  of  65  percent  of  all  respondents  found  that  large  EPC  and  otherwise  
complex projects require much more effort in scheduling than standard projects. The 
project teams were much more confident about this than the other respondents. Some of 
the respondents suggested that projects could be assessed at initiation, in order to 
determine the required level of effort in scheduling. In the most demanding projects, 
additional resources could be assigned to the project, which would not only improve 
scheduling, but also contribute to other areas of project management, as there would be 
more  people  to  take  care  of  the  project  matters.  The  same  portion  of  all  respondents  
stated that concentrating more on scheduling is not possible in project teams without 
additional resources with specific competence. There were only small differences in 
these opinions between the groups. Some of the respondents suggested that there could 
be a small group of project scheduling experts, who would be assigned to the most 
demanding projects to concentrate entirely on scheduling. They could also provide 
support to the other project teams in scheduling related issues. 
Almost 60 percent of all respondents found that scheduling should always be done on a 
correct level, which should be determined on the basis of the need for control. The 
project managers felt more strongly this way than the other groups. The idea is that 
scheduling should provide the desired level of control to the management during project 
execution. The correct level varies according to the project-specific needs and 
requirements. The more accurate progress follow-up is desired, the more detailed 
schedule should be developed. 
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The portion of 47 percent of all respondents stated that understanding and commitment 
to the project schedule are results from involvement. The other respondents were much 
more confident about this than the project teams. The respondents found that the other 
functions and subcontractors may have valuable inputs to the schedule, and they would 
be much more committed to, it if they had a chance to participate in the schedule 
development process. 
Over 40 percent of all respondents found that development of detailed project schedules 
takes time, but the effort is rewarded in an easier control of the project. The project 
teams felt more strongly this way than the other respondents. The idea is that the 
required time to develop a complete and detailed schedule for the project should be 
somehow arranged because it always pays off later. If a schedule is not properly 
developed, controlling the project with it will not be effective. The same portion of all 
respondents stated that the development in project scheduling has recently concentrated 
on reporting, and not on how to manage projects successfully by effective practices. 
There were only small differences in this issue between the groups. The respondents felt 
that the development has currently caused extra work without any additional value for 
them. They hoped that project scheduling will also be developed from their point of 
view in the future. 
4.6. Evaluation of the results 
The  results  are  reliable  enough  to  make  conclusions  considering  the  objectives  of  the  
research. Of course, the selection of projects and respondents may affect the results. The 
projects were chosen to represent the current best practice of project scheduling in the 
company. Therefore, the results do not illustrate the whole range of current practices. 
However, the results provide an empirically grounded basis for identification of the 
critical improvement needs, and development of a schedule management system to 
address the specific needs of the business. The evident themes of the results combined 
with the number of respondents generate confidence in the results. 
There are only minor sources of error in regard to the results. In all projects, the project 
manager and the project controller were interviewed to have at least two respondents 
from each project. Thus, the material concerning the projects was collected from two 
individual sources, and later combined in the analysis, in order to decrease the 
probability of errors due to misunderstanding or obliviousness. There were no 
significant deviations or conflicts between the responses of respondents from the same 
project. In addition, it is always possible that the researcher understands the respondent 
incorrect, makes an error while taking notes, misreads the notes while processing the 
material, or misinterprets the collected material. However, the probability and the 
impact on the results of such errors are relatively low. 
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The results are rather close to the anticipated results. There were similarities between 
the projects, which indicate that some common practices could be found. On the other 
hand, the significant differences detected between the projects proved that scheduling, 
in fact, is done differently in each and every project team. The processes, methods, and 
tools of project scheduling and of schedule control presented in the literature review 
were  not  used  distinctly  in  any  project.  This  was  anticipated  as  typical  of  the  current  
practices. The amount of ideas and thoughts the respondents had about project 
scheduling, and how to develop it, exceeded the expected level. However, the issues 
brought up by the respondents were parallel to the anticipated results. 
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5. DISCUSSION 
The discussion chapter consists of three sub-chapters. In the first sub-chapter, the 
proposal for a schedule management system is presented. In addition, the benefits of the 
proposed model are illustrated and an implementation plan is provided. In the second 
sub-chapter, the results are assessed to determine, whether they correspond with the 
objectives  and  the  thesis  answers  to  the  research  questions  set  in  the  beginning  of  the  
research. In the last sub-chapter, the scientific and practical significance of the results is 
assessed. 
5.1. Proposal for schedule management system 
A schedule management system is proposed based on the literature review and the 
results of the study. The available concepts in project scheduling, especially regarding 
to schedule management systems, provide a basis for the model. The results from the 
projects were used to identify good practices, improvement needs, and possible 
solutions.  The  results  from  the  other  issues  are  considered  as  expectations  for  the  
schedule management system to focus on the critical areas and provide valuable 
solutions. The proposed schedule management system is built up on progressive 
elaboration, meaning that rolling wave planning (PMI 2008) is utilized in the scheduling 
process from the initiation to the closing of a project. The proposed system is presented 
in two views: schedule hierarchy, and system model. 
5.1.1. Schedule hierarchy 
The proposed schedule hierarchy provides schedules for different purposes in different 
phases of a project. The hierarchy comprises four levels described as: milestone level, 
master level, coordinating level, and detailed level (Nicholas 2004; Winch & Kelsey 
2005). Schedules in the hierarchy are named, respectively, as: preliminary schedule, 
master schedule, engineering and procurement (EP) schedule, construction and 
commissioning (CC) schedule, and detailed schedules. The level of detail and the 
number of schedules increase from the top to the bottom of the hierarchy. The schedules 
are developed at different stages of a project, as the work is executed. Consequently, 
activities are always scheduled on the level of detail, which is reasonable, considering 
the available information of the activities and the certainty at that moment. The 




Figure 13 The proposed schedule hierarchy. 
 
Schedules are developed on a hierarchical basis, and a schedule at a particular level of 
detail  is  expanded  to  more  detail,  when  the  execution  of  the  work  comes  closer.  The  
procedure has been suggested by Antill and Woodhead (1990), Nicholas (2004), and 
Sears et al. (2008). Thus, the amount of information on one schedule does not become 
overwhelming, but the required level of detail is achieved to enable effective control 
(Nicholas 2004; Mubarak 2010). The level of detail used in developing a schedule 
varies with the level of management, for which it is intended (Westney 1985). 
Traceability between the different levels is accomplished by the hierarchy, where all 
schedules are connected to other schedules, in order to maintain consistency throughout 
the scheduling process. High-level schedules incorporate many lower-level schedules 
and work plans, which ultimately confirm the robustness of the higher-level schedules. 
(Winch & Kelsey 2005) 
On the top of the hierarchy is the preliminary schedule, which defines the intermediate 
deliverables  to  be  produced  in  the  project.  It  also  specifies  the  sequence  of  states  the  
project must go through, indicating what is to be achieved in each state, but not how it is 
to be achieved. The scope of a project is defined on this level of schedule hierarchy. 
(Turner 2008) The preliminary schedule is developed in the sales phase to outline 
schedule for the entire project from the initiation to the closing, and to ensure the project 
is executable within the agreed time frame. Consequently, the contractual delivery time 
is set with confidence in ability to deliver the promises. This provides also a good 
starting point for planning and scheduling the delivery phase. Development of a decent 
preliminary schedule requires dialogue and collaboration between the sales and the 
project management functions. 
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On the second level is the master schedule, which outlines the main work packages and 
presents the milestones. The master schedule indicates the project activities without too 
much detail. It is used for planning and reviewing the entire project. (Nicholas 2004) 
The master schedule is developed at the initiation of the delivery phase to present all the 
work in the project and the milestones on high level. The master schedule provides a 
compact overview of the work in a project, dependencies between the activities, and 
progress for the entire project. It is really important that the whole project team is 
involved to developing the master schedule, and the required information to identify all 
possible schedule constraints is requested and collected from the suppliers and other 
functions. Thus, the master schedule is developed on the basis of the best available 
knowledge, and everybody becomes committed to it (Walker 2007; Sears et al. 2008). 
On the third level are the EP and CC schedules, in which the high-level activities are 
presented in more detail. This is done by breaking down the high-level activities into 
sub-activities. The schedules are used for planning and reviewing the work packages of 
certain type or performed by certain function. They are mainly used for planning 
resources. (Nicholas 2004) There can also be other coordinating schedules, for example, 
a shipment schedule. The schedules provide compact overviews of the engineering, 
procurement, construction, and commissioning activities in the project for easier 
management and communication. The EP schedule is developed well before starting the 
engineering and procurement activities. It is developed by the project team in 
collaboration with the engineering partner and other functions. The CC schedule is 
developed well before starting the construction activities at site. It is developed by the 
project team in collaboration with the site team, whenever it is possible to get them 
involved. Thus, the schedules are developed on the basis of the best available 
knowledge, and everybody becomes committed to them (Walker 2007; Sears et al. 
2008). 
On the bottom level are the detailed schedules, which present activities derived from the 
activities of coordinating schedules. The detailed schedules contain activities at the 
work package level, and they also include high-level milestones and activities from the 
master schedule, which are broken down into detailed ones. The detailed schedules are 
used for planning, scheduling, and controlling activities on a daily or weekly basis. 
Consequently, they enable focusing on the activities to be performed next and achieving 
the required level of detail for effective control. (Nicholas 2004; Mubarak 2010) There 
can be various detailed schedules, for example, engineering schedule, procurement 
schedule, shipment schedule, construction schedule, installation schedule, and 
commissioning schedule. The detailed schedules are developed by using the rolling 
window method (Alsakini et al. 2004), meaning that only those activities of the 
coordinating schedule, which are scheduled to be executed within a certain period of 
time, are scheduled in detail and included to that particular detailed schedule. The 
detailed schedules are developed by the project team and site team in collaboration with 
the engineering partner, suppliers, other functions, and subcontractors. 
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5.1.2. System model 
The proposed system model provides integrated processes of scheduling and control, in 
order  to  enable  active  control  of  a  project  and  to  facilitate  project  management.  The  
system comprises: schedule hierarchy, progress measurement, and performance 
measurement.  Project  activities  are  scheduled  and  controlled  in  the  upper  cycle  of  the  
system, and site activities are scheduled and controlled in more detail in the lower cycle 
of the system. The system has two feedback-loops: long for the project activities, and 
short for the site activities. They provide feedback to the scheduling process, including 
deviations, their causes, and other information relevant to scheduling the remaining 
work. The proposed system model is presented in Figure 14. The system is adapted to 
the project-specific needs and requirements based on project evaluation, which is 
performed at initiation. 
 
 
Figure 14 The proposed system model. 
 
Schedule development is based on progressive elaboration and continuous detailed 
planning during project execution. The procedure has been suggested by Laufer et al. 
(1992) and Alsakini et al. (2004). Thus, the representation of the work ahead is better 
and the focus of project management changes from the past to the future. Planning is 
considered as a process and not as a discrete activity, and it is applied to the entire 
project from the initiation to the closing (Oberlender 2000). As any project schedule 
represents the best thinking at the time it is developed, and the need for change is 
inevitable as the work progresses, the schedules are continuously modified to reflect the 
progressive precise thinking of the project team (Sears et al. 2008). 
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Project evaluation is performed for each project at initiation to identify the project-
specific needs and requirements. The more complex project, the more effort is required 
in planning, scheduling, and control of the project. The elements contributing to project 
complexity are identified with the TOE (technical, organizational, and environmental) 
framework (Bosch-Rekveldt et al. 2010). Then, a relative measure of project complexity 
is defined based on multi-criteria approach through the use of analytic hierarchy process 
(Vidal et al. 2010). The derived project complexity index (PCI) enables categorization 
of projects into standard, complex, and highly complex projects.  The required effort, 
competence, and level of detail in project scheduling and schedule control are 
determined on the basis of the PCI. In addition, the project evaluation facilitates 
identification of the parts in the schedule, which require special attention. 
The master schedule is on the highest level of schedule hierarchy, including only the 
schedules, which are updated during project execution. The master schedule outlines the 
main work packages and presents the milestones. It is developed at the initiation of the 
delivery phase. The EP and CC schedules are derived from the master schedule by 
breaking down the high-level activities into sub-activities. The EP schedule is 
developed two to three months before starting to execute the activities, or as early as 
possible, if the time is limited. The CC schedule is developed in a similar manner two to 
three months before starting to execute the activities at site. The detailed schedules are 
derived from the coordinating schedules by breaking down the intermediate-level 
activities into sub-activities. The detailed schedules are developed by using the rolling 
window method (Alsakini et al. 2004) for two months at one-month interval. The period 
of time is long enough to get prepared for performing the activities, but short enough to 
have reliable information for planning and scheduling the activities in detail. For the site 
activities, the system has a more detailed level, on which work plans are developed. The 
work plans are derived from the detailed schedules by breaking down the detailed-level 
activities into sub-activities. The work plans are also developed by using the rolling 
window method, but now for two weeks at one-week interval. The period of time is 
long enough to make adjustments to work order and resources, but short enough to have 
reliable information for planning and scheduling the site activities in detail. Every time 
a more detailed schedule is developed, the new schedule represents the revised baseline 
at that particular level of detail, while the original baseline is remained in the higher-
level schedules. In addition, the higher-level schedules are also updated with the revised 
baseline. 
Activities are defined progressively by expert judgement or with the WBS-tool 
developed in the company. The activities should have a standard format, which makes 
them unambiguous and enables collecting historical data. Activity-based management 
(ABM) methodology provides these characteristics, and therefore, it is recommended. 
The activities are given attributes, such as discipline, system, and location, to enable 
different views of the work breakdown structure (WBS), and to make management of 
the activities easier. Activities are sequenced by expert judgement or with design 
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structure matrix (DSM), which could be useful for the most challenging cases. All 
logical dependencies between the activities should be determined. Resources for the 
activities are estimated, whenever suitable. The estimation of resources should be done 
carefully, especially for the site activities, and the subcontractors should be involved to 
the  process.  Durations  of  the  activities  are  estimated  as  work  effort  in  man-hours,  
whenever suitable. This applies especially to the detailed schedules and work plans. Of 
course, durations should be estimated as elapsed time for the activities that are not 
actual work, or the effort required to perform the activity is not relevant – for example, 
if the activity is performed by a supplier and the duration just represents the delivery 
time. It is recommended to utilize always the best available knowledge, while defining 
activities, determining dependencies, and estimating activity resources and durations. 
This means involvement of the whole project team to the scheduling process, including 
collaboration with the site team, engineering partner, suppliers, other functions, and 
subcontractors. 
Progress measurement is done differently for the project activities and the site activities. 
Progress determined for the project activities is based on deviations. If there are no 
deviations, the progress is determined to be as planned. If any deviations have occurred, 
the progress is preferably calculated or estimated by using a suitable method 
(Construction Industry Institute 1987). It is recommended to have appropriate progress 
follow-up with the engineering partner and suppliers to avoid any surprises at the time 
of expected delivery. Focus should be on the estimated activity finish date, instead of 
the exact percent complete, which is practically almost irrelevant. Progress determined 
for the site activities is based on completion of the activities, meaning that the progress 
of  each  activity  can  only  be  either  not  started  or  completed.  Obviously,  this  requires  
breaking down the site activities into sub-activities of relatively short duration. The 
procedure provides accurate progress information and eliminates the question about 
objectivity in the estimation process. 
Performance measurement is done separately for the project activities and the site 
activities, and eventually for the entire project. For the project activities, both cost and 
schedule performance are measured once a month by utilizing earned value analysis 
(EVA). Budgeted cost is used as weighting factor for the project activities. Once the 
activity progress is determined, the actual progress is compared with the baseline. Cost 
and schedule indicators are calculated separately for engineering, procurement, 
shipments, and so on. The EVA data is displayed with s-curves against the baseline. For 
the site activities, only schedule performance is measured once a week. Work effort in 
man-hours is used as weighting factor for the site activities. Once the activity progress 
is determined, the actual progress is compared with the baseline to determine how the 
work is progressing at site. Schedule variance (SV) and schedule performance index 
(SPI) are calculated separately for all site work, disciplines, systems, and locations. The 
schedule performance data is displayed with s-curves against the baseline. Eventually, 
project performance is measured once a month by combining the produced data, 
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calculating cost and schedule indicators for the entire project, and displaying the data 
with s-curves against the baseline. 
Project performance reports are prepared as a tool for communicating the project 
information to the stakeholders. The reports are prepared monthly to provide an update 
on the progress of a project, and they contain: milestones achieved; planned and actual 
schedule overlays; change orders; encountered problems, their causes, and proposed 
actions; EVA results (required data and s-curves, variances, indices, and estimates at 
completion); and explanations of the changes and deviations in the values compared 
with the previous reporting period. The EP and CC schedules are updated with actual 
performance information, including the time of occurrence and the percentage of work 
completed. Then, the actual performance is reflected on the schedule and required 
changes to the remaining work are made. The master schedule is simultaneously 
updated to maintain consistency in the schedule hierarchy. The system has two 
feedback-loops: long for the project activities, and short for the site activities. They 
provide feedback to the scheduling process, including deviations, their causes, and other 
information relevant to scheduling the remaining work. The feedback-loop is one-month 
long for the project activities, and one-week long for the site activities. The feedback-
loop is shorter for the site activities to achieve effective control of the site work, in order 
to increase efficiency and avoid problems. 
5.1.3. Benefits of the model 
The proposed model addresses the identified improvement needs and takes into account 
the expectations of the respondents. Project evaluation is performed at the initiation of 
the delivery phase to ensure that scheduling is done on the basis of project-specific 
needs, instead of only customer requirements. Of course, the customer requirements 
have to be acknowledged, but they should not be the driving factor when deciding, how 
scheduling is to be done in a project. The model can be used to harmonize the currently 
varied practice, targeting to creation of a common practice in project scheduling. A 
unified way of working would also facilitate further development in the field. The 
model is flexible, meaning that it can be adjusted to varying needs and requirements, 
which makes it suitable for large EPC and otherwise complex projects, as well as, 
standard projects. The level of detail, on which the activities are scheduled, can be 
determined on the basis of the desired level of control during project execution. Some of 
the activities may be scheduled on higher level and some in more detail, depending on 
the need for control. The model supports involvement of the site team, other functions, 
and subcontractors to the scheduling process, which leads to a stronger commitment of 
all of them to the schedule. 
The proposed model has multiple benefits, which are achieved through the approach to 
project scheduling, and the integration of scheduling and control processes. Schedules 
are progressively elaborated during the project by utilizing rolling wave planning (PMI 
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2008). The technique moves detailed scheduling closer to the execution of activities, 
which decreases the uncertainty concerning the planned activities and makes them 
easier to plan (Laufer & Tucker 1988). It also distributes the scheduling effort from the 
planning phase to the execution phase, and supports collaboration in the scheduling 
process. Several schedules are developed, because schedules are needed for different 
purposes in different phases of a project. It is also difficult to present all activities and 
information in detail in one schedule (Nicholas 2004). The schedules are managed in the 
schedule hierarchy, which ensures traceability between the different levels, in order to 
maintain consistency throughout the scheduling process (Winch & Kelsey 2005). 
Progress measured at site is based on completion of the activities, which is not only the 
most objective method (Mubarak 2010), but it also provides the most accurate progress 
information (Globerson & Shtub 1995). Using the method requires dividing the work 
into relatively small work packages in the work plans. The smaller work packages lead 
also to more accurate resource and work effort estimates (Raz & Globerson 1998). As a 
result, greater precision is achieved in measuring performance, which leads to better 
control of the project. Process for schedule updating keeps all schedules up-to-date and 
ensures consistency in the schedule hierarchy. It also produces as-built schedules, which 
contain actual information of the activities, providing valuable feedback to the 
scheduling process (Mubarak 2010). Short feedback-loop for the site activities enables 
active  control  and  early  problem  detection  during  execution.  Any  corrective  and  also  
preventive action can be taken immediately to minimize the effects on the schedule 
(Kartam 1996). 
Some other issues regarding to the current practice of project scheduling need also to be 
acknowledged. Appropriate use of critical path method (CPM) requires determination of 
all logical dependencies between the activities. No single activity should be left without 
a predecessor and a successor, excluding the first and the last activity in a project. 
Determining all dependencies between the activities also makes the schedule dynamic, 
meaning that making changes in it becomes much easier. Ideally, no additional changes 
are needed, while making a change in the schedule. CPM is an effective method, which 
draws  attention  to  management  of  the  critical  activities  in  a  project.  It  should  be  used  
efficiently in all schedules. Contingency should be reserved to the schedules by adding 
buffers to protect the critical path and targeted completion date from delay. The buffers 
are added to the master schedule, and split to the EP and CC schedules according to the 
activity breakdown. The added buffers should be hidden and communicated only to a 
limited group of people. Project management activities should be included to the 
schedules, in order to plan and schedule also the work required to manage the project. 
The activities to be included and the level of detail should be determined on the basis of 
project-specific needs and requirements. Templates for repeatedly performed work 
packages could be developed to reduce the need for detailed scheduling (Phillips et al. 
1999). Historical data could also be collected, especially for the site activities, to 
facilitate scheduling and improve accuracy (Gray & Larson 2008). 
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5.1.4. Implementation plan 
The implementation of the proposed model is recommended to be conducted in two 
phases according to the following plan. In the first phase, the proposed model is piloted 
in few EPC projects, in order to verify its applicability and to illustrate the benefits of 
the model. Necessary modifications are made to the model based on the experiences and 
feedback from the piloting phase. The selected projects should be EPC projects, for 
which the model was developed, and they should preferably be at least average in size. 
The model should be utilized from the initiation to the closing of the projects. There 
should be a team, which is responsible for piloting the model. The team instructs the 
project teams to use the model in practice, and works in collaboration with them 
providing support and collecting feedback. Based on the experiences and feedback, the 
team develops the model further to better suit the specific needs and requirements of the 
business. The piloting phase takes roughly two years, considering the average delivery 
time of EPC projects. 
In the second phase, the proposed model with necessary modifications from the piloting 
phase is prepared for full roll-out. The objective should be that the model is utilized in 
all  EPC  projects,  as  well  as,  other  project  types  with  narrower  scope.  This  requires  
careful planning and appropriate training to all personnel working in the projects, either 
in the office or at site. The training should include hands-on exercises in addition to the 
fundamentals of theory. There should also be more advanced training targeted to the 
people in certain positions, such as project managers, project controllers, and site 
engineers. There should be a team, which is responsible for implementing the model. 
The team provides training and support to the project teams, and manages the 
implementation process. Collection of feedback should not be ignored either at this 
stage to enable further development of the model. The implementation phase takes two 
to three years, depending on the available resources. 
5.2. Assessment of the results 
The results correspond with the objectives set in the beginning of the research. The first 
objective related to the theoretical part and was defined as: “review literature to get an 
understanding of the essential concepts, methods, tools, and current research in project 
scheduling, especially regarding to schedule management systems”. Literature review 
was performed, where background and context for the subject was provided by 
discussing project business and complex projects. Thereafter, concepts, methods, and 
tools of project scheduling were presented and schedule management systems were 
introduced with two examples of recently developed system models. Only little 
literature was found, where schedule management systems were discussed in particular. 
However, the problems in the traditional approach of project scheduling, the need for 
advanced systems, and partial solutions were widely acknowledged. Consequently, the 
first objective is accomplished. 
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The second objective concerned the empirical part and was defined as: “study the 
current practice of project scheduling in the company and develop a schedule 
management  system,  which  addresses  the  specific  needs  of  the  business”.  The  current  
practice of project scheduling in the company was studied through seven EPC projects 
to  evaluate  the  level  of  current  practice,  and  to  identify  good  practices,  improvement  
needs, and possible solutions. In addition, expectations for schedule management 
system were investigated. Based on the results, a proposal for schedule management 
system  was  presented,  and  the  benefits  of  the  proposed  model  were  illustrated.  
Consequently, also the second objective is accomplished. 
The thesis answers the research questions set in the beginning of the research. Based on 
the defined research problem, three research questions were generated. The first 
research question focused on the theoretical framework to enable further discussion of 
the subject. 
1. What are the essential dimensions of schedule management system in complex 
projects? 
The first research question is answered in the literature review, where the elements of 
project complexity, the structure of schedule management system, and the different 
approaches of project management are presented and discussed. The essential 
dimensions of schedule management system are highlighted in the synthesis. The 
second research question dealt with the current practice of project scheduling in the 
company. It also stated the need to identify the improvement needs and to evaluate their 
potential, in order to provide valuable recommendations. 
2. How project schedules are currently managed and what are the improvement 
needs? 
The second research question is answered in the results of the study, where the schedule 
development and control processes of the selected projects are presented. The 
improvement needs were identified based on the respondents’ own reflection, and the 
analysis of the results in the theoretical framework created in the literature review. The 
third research question expressed the intention to develop a proposal for schedule 
management system, which suits the business and its specific needs the best. It also 
included an illustration of the benefits of the proposed model. 
3. What is the most suitable schedule management system in power plant projects? 
The third research question is answered in the discussion, where the proposal for a new 
schedule management system is introduced. The improvement needs and respondents’ 
expectations, which the proposed model addresses, are discussed. The benefits of the 
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proposed model are also illustrated. In addition, some other issues regarding to the 
current practice of project scheduling are brought up to facilitate development in the 
field. 
5.3. Significance of the results 
The results have moderate significance both scientifically and practically. The results 
from the projects are rather close to the anticipated results, and therefore, do not contain 
any big surprises. They confirm the assumption of varied practice in project scheduling, 
although, the projects were selected to represent the best practice in the company. The 
results indicated also multiple improvement needs, where developing the practice would 
lead  to  better  performance.  The  results  from  the  other  issues  are  more  significant,  as  
they indicate a general opinion that it is really important to focus more on project 
scheduling, and there is a clear need for common practice. In addition, there are other 
issues, which provide valuable insight into the expectations. These issues have 
remarkable significance, as they were brought up by the professionals managing the 
current projects. 
The proposed model does not comprise anything revolutionary. However, the approach 
to project scheduling, and the integration of scheduling and control processes into an 
advanced system model represent a novel perspective in the project management 
domain. The need for advanced systems is acknowledged by various researchers in 
terms of new requirements set by the present project environment and the obvious 
limitations of the traditional approach. Some system models have been developed 
(Laufer et al. 1992; Alsakini et al. 2004), but they have offered rather general solutions, 
leaving open many questions relevant to their implementation. The proposed model 
provides a more comprehensive solution, for example, including project evaluation to 
adjust the model to the project-specific needs and requirements, as well as, practices for 
scheduling and controlling a project. 
The proposed model offers, above all, a comprehensive and practical solution, which 
covers the scheduling and control processes from the initiation to the closing of a 
project. The steps are well-defined and instructed to provide a complete system model, 
which takes into account the specific needs of the business. One major issue is the set 
up  of  projects,  where  the  work  is  clearly  divided  to  activities  performed in  the  office,  
and to activities performed at site. The work is also managed by different teams, 
although, the project team is responsible for the entire project. This set up is common in 
the industry, which makes the proposed model with only little modifications suitable for 
the other companies, too. Eventually, more important than the proposed model is the 
approach to project scheduling and the systemic thinking, which it represents. 
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6. CONCLUSIONS 
The conclusions chapter consists of three sub-chapters. In the first sub-chapter, the 
conclusions  from  the  results  are  presented.  In  addition,  the  success  of  the  work  is  
assessed. In the second sub-chapter, three recommendations are given to the company 
based on the research. In the last sub-chapter, some interesting opportunities for future 
research are suggested. 
6.1. Conclusions from the results 
The results from the projects proved that the current practice of project scheduling is 
clearly varied in the company. The evaluation of the current practice in the theoretical 
framework created on the basis of the literature review indicates multiple improvement 
needs and possibilities. A fundamental issue is the combination of timing and the level 
of detail in project scheduling. Schedules are not progressively elaborated, meaning that 
rolling wave planning is not utilized, but some activities are first planned on high level, 
and subsequently, in more detail before executing them. Scheduling is usually forced 
straight to the detailed level, although, there is not adequate or reliable information of 
the activities available at the moment. This leads to increased uncertainty in the 
schedules and less effective use of schedules in project management. In addition, the 
amount of activities requiring to be updated becomes easily unmanageable during 
project execution, and the schedule is left out-of-date. 
Schedules are currently developed for different purposes in different project phases, but 
they are not developed on a hierarchical basis or connected to each other to maintain 
consistency. Thus, the information in different schedules becomes often fragmented 
during  project  execution.  However,  the  use  of  other  schedules  and  their  development  
process support the idea of moving detailed scheduling closer to the execution of 
activities. The procedure decreases uncertainty in the schedules and enables effective 
use of schedules in project management. Much of the work performed in the office is 
left unplanned and invisible in the schedules, as project management activities are rarely 
included to them. Thus, it is on each person’s, and ultimately, on the project manager’s 
responsibility to make sure that everything gets done in time. This leads to use of 
separate documents for planning and tracking the things to be done. However, they do 
not support communication nor resource planning in the organization. 
Project control should be the most important use of schedules. Schedules are updated 
regularly, and more frequently, if necessary. However, schedules are rarely updated, if 
the work is not progressing as planned, or changes occur during execution, meaning that 
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the remaining work is not re-scheduled. Thus, schedules become easily forgotten and 
they are not used to provide an active control of the project. Progress for the activities is 
usually measured on the basis of estimates, which are sometimes backed up by suitable 
data. Progress measurement based on estimation is neither accurate nor objective. This 
is problematic, because the measured progress should provide feedback to the 
scheduling process, and it is generally used as a basis for the customer payments. 
Project performance is measured with earned value analysis (EVA), which enables 
integrated schedule and cost control, and comparison between projects. However, there 
is some confusion about EVA, in terms of performing it right and interpreting the data 
correctly. 
Schedule should provide a roadmap for the project. The role of schedule in project 
management is found essential; however, schedule is now rarely seen as a roadmap for 
the  project.  Only  in  the  Suape  II  project,  the  schedule  was  used  to  manage  the  entire  
project, which was shown in the essential role of schedule, as well as, in the effective 
and collaborative scheduling and control processes. In general, it was found that the 
processes and competence in the organization are not yet on the required level to allow 
using the schedule as a roadmap for the project. Therefore, it is important to develop the 
processes and competence in the organization to enable more comprehensive and 
effective use of schedules in project management. It would also improve the capability 
to meet the increasing customer requirements in scheduling, progress follow-up, and 
reporting. 
The results from the other issues indicated a general opinion that it is really important to 
focus more on project scheduling, and there is a clear need for common practice. 
Scheduling should always be done based on project-specific needs, instead of only 
customer requirements, and on a correct level, which should be determined on the basis 
of  the  need  for  control.  It  should  also  be  acknowledged  that  large  EPC and  otherwise  
complex projects require much more effort in scheduling than standard projects, and 
concentrating more on scheduling is not possible in project teams without additional 
resources with specific competence. In addition, project scheduling competence should 
be improved in the whole organization, including the understanding of importance. 
These issues have remarkable significance, as they were brought up by the professionals 
managing the current projects. Therefore, these issues should be carefully considered 
and actions taken. 
A schedule management system is proposed based on the literature review and the 
results of the study. The proposed model provides integrated processes of scheduling 
and control, in order to enable active control of a project and to facilitate project 
management. The system comprises: schedule hierarchy, progress measurement, and 
performance measurement. The proposed model addresses the identified improvement 
needs and takes into account the expectations of the respondents. It has multiple 
benefits, which are achieved through the approach to project scheduling, and the 
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integration of scheduling and control processes. Schedules are progressively elaborated, 
meaning that detailed scheduling is done closer to the execution of activities, which 
decreases the uncertainty concerning the planned activities and makes them easier to 
plan. Several schedules are developed, because schedules are needed for different 
purposes in different phases of a project. The schedules are managed in the schedule 
hierarchy, which ensures traceability between the different levels, in order to maintain 
consistency throughout the scheduling process. Progress measured at site is based on 
completion of the activities, which is not only the most objective method, but it also 
provides the most accurate progress information. Process for schedule updating keeps 
all schedules up-to-date and ensures consistency in the schedule hierarchy. It also 
produces as-built schedules, which contain actual information of the activities, 
providing valuable feedback to the scheduling process. Short feedback-loop for the site 
activities enables active control and early problem detection during execution. 
The research is successful as a whole. The objectives were accomplished and the 
research questions were answered. Consequently, the research provided the results 
defined in the beginning. The process was not straight forward, rather iterative, which 
illustrates learning while doing. Certainly, the process has taught a lot about the subject 
and conducting academic research. The most challenging part of the research was to 
collect data from the projects, which is simultaneously in-depth and consistent enough 
to perform a cross-case analysis. The most interesting part of the research was to build 
up a proposal for schedule management system, which was also demanding, in terms of 
combining all aspects from the literature review and the results of the study. Hopefully, 
the proposed model and the other issues regarding to the current practice of project 
scheduling are found useful and they facilitate further development in the field. 
6.2. Recommendations 
Three recommendations are given based on the research. The first concerns the 
verification and further development of the proposed model, the second the project 
scheduling competence in the company, and the third the project scheduling resources 
in the company. The recommendations are focused directly on the company and they do 
not apply to the field in general. 
1. Verification and further development of the proposed schedule management 
system by piloting the model in few EPC projects. Thus, the applicability and 
benefits of the model can be verified and illustrated. Necessary modifications 
can be made to the model based on the experiences and feedback from the 
piloting phase. The selected projects should be EPC projects, for which the 
model was developed, and they should preferably be at least average in size. The 
model should be utilized from the initiation to the closing of the projects. 
2. Improvement of project scheduling competence within the organization. This 
can be accomplished by arranging appropriate training to all personnel working 
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in the projects, either in the office or at site. The training should include hands-
on exercises in addition to the fundamentals of theory. There should also be 
more advanced training targeted to the people in certain positions, such as 
project managers, project controllers, and site engineers. In addition, the 
importance of project scheduling should be emphasized in the trainings, as well 
as, by the management in general. 
3. Pool of schedulers, who are assigned to the most demanding projects. They 
would provide the required specific competence to manage the scheduling and 
control processes successfully in large EPC and otherwise complex projects. 
Thus,  the resource problem in project teams would also be solved. In addition, 
the schedulers would support other project teams in scheduling related issues 
and develop the project scheduling practice in the organization. 
Realizing the recommendations would have significant impact on the project scheduling 
practice in the company. Eventually, it would lead to much more harmonized practice, 
better control of projects, and ability to manage large and complex projects successfully. 
6.3. Suggestions for further research 
The need for advanced systems has been widely discussed by various researchers. Some 
system models have been developed to address the needs and requirements of project 
scheduling in the present project environment. However, the benefits of the proposed 
models have rarely been verified or illustrated empirically, which is also the case in this 
research. Consequently, verification of the benefits of the proposed models would offer 
an excellent opportunity for further research. The requirements, which the proposed 
models set to the processes, have also been left unexamined. Consequently, definition of 
the requirements of the proposed models would also be an interesting topic for further 
research. In general, it can be said that despite the extensive research in project 
scheduling over the years, there remain several areas, such as stochastic models and 
simulation techniques, which offer tempting research opportunities for the future. 
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Appendix 2 (1/2)  
Interview Guide 
 
1. Could you tell me something about your background? 
1.1. Where have you studied? 
1.2. What work experience do you have? 
1.3. What are your previous projects in the company? 
2. Could you tell me about the project? 
2.1. What is the status of the project at the moment? 
2.2. How complex was the project seen and why? 
2.3. Who were identified as the project stakeholders? 
2.4. Was there something unique in the project? 
2.5. Was the project successful? 
2.6. What are the lessons learned in the project? 
3. How was the schedule developed in the project? 
3.1. How were the activities defined? 
3.1.1. Progressive elaboration, rolling wave planning 
3.1.2. Templates 
3.1.3. Tools 
3.2. Were the dependencies determined and how? 
3.3. Were the activity resources estimated and how? 
3.3.1. Assignment of resources to an activity 
3.4. How were the activity durations estimated? 
3.5. What schedules were developed in the project? 
3.6. How was scheduling done in different phases of the project? 
3.7. Were project management activities included in the schedule? 
3.7.1. Project management activities / project work activities 
3.8. What tools were used in schedule development? 
3.9. Who was responsible for schedule development and who were the main 
contributors in the process? 
4. How was the schedule controlled in the project? 
4.1. How was the project performance reported? 
4.1.1. Included / required information 
4.1.2. Reporting period 
4.2. Was the schedule updated and how often? 
4.2.1. Sources of information 
4.3. Was the schedule used to track progress and how? 
4.4. Was the schedule used to make forecasts? 
4.5. What tools were used in schedule control? 
4.6. Was the schedule used in change management and how? 
4.6.1. Change orders 
4.7. Was the schedule used in claim management and how? 
4.7.1. Record of changes, delays and their causes 
Appendix 2 (2/2)  
4.8. Who was responsible for schedule control and who were the main contributors 
in the process? 
5. How important was the schedule seen in the project? 
5.1. Was the project team focused on scheduling? 
5.2. What was the role of schedule in project management? 
5.3. Was the schedule seen only as required or as a roadmap for the project? 
6. How the current practice of project scheduling should be developed? 
6.1. What are the critical improvement needs? 
7. Is there something you would like to add? 
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